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             Mandatory Reforms at City Level 
 

No Year of 
completion 

Commitment as per the MoA for 
the current financial year 

Progress 
made 

Cumulative progress during the financial year 

L1 E-GOVERNANCE APPLICATIONS 

a  
Appointment of State-level 
Technology Consultant as State 
Technology Advisor 

 STATE LEVEL REFORM 

b 2006-07 

Preparation of Municipal E-
Governance Design Document 
(MEDD) on the basis of National 
Design Document as per NMMP 

Completed 

c 2006-07 

Assessment of MEDD against 
National E-Governance Standards 
(e.g. Scalability, intra-operability 
& security standards etc.) 

Completed 

 
 
ERP consultant assessed MEDD against National E-Governance 
Standards 
. 
 

d 2006-07 
Finalization of Municipal E-
Governance implementation 
action plan for the city 

Completed Municipal E- Governance Implementation Action Plan finalized. 

e 2007-08 

Undertaking Business Process 
Reengineering (BPR) Prior to 
migration to e-governance 
systems 

Completed BPR completed and Gap analysis done. 

f 2006-07 

Appointment of Software 
consultant(s)/ agency for 
development, deployment and 
training 

Completed ERP consultant is appointed appointment of consultant for GIS and 
double entry accounting system has all ready been done. 

g 2006-07 
Exploring PPP option for different 
E-Governance services Completed 

Following services are now operational under PPP. 
1.Kiosks in 144 wards for P.T. payment 
2. Citizen Facilitation Center at 25 Locations. 
3.e-tendering 
4. Octroi  
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5.Birth / Death. 
6. License Department. 
7. Property Tax Department. 
8. Building Permission 
9. Works Management System. 
8. Payroll System. 
9. Slums Taxation. 
10. Grievance management system. 
11. Tender Cell 

h 2007-08 

Defining monitorable time table 
for implementation of each E-
governance initiative that is being 
taken up 

Completed Monitorable timetable is defined. 

h1 2007-08 Implementation of EG for 
Property Tax Completed 

h2 2007-08 Implementation of EG for 
Accounting Completed 

h3 2007-08 Implementation of EG for Water 
Supply & Other Utilities 

Completed 

h4 2007-08 Implementation of EG for Birth & 
Death Registration 

Completed 

h5 2007-08 Implementation of EG for 
Citizens' Grievances Monitoring 

Completed 

h6 2007-08 Implementation of EG for 
Personnel Management Sys 

Completed 

h7a 2007-08 Implementation of EG for 
Procurement of Projects 

Completed 

h7b 2007-08 Implementation of EG for 
Monitoring of Projects 

Completed 

h8 2007-08 Implementation of EG for 
Building Plan Approval 

Completed 

h9 2007-08 Implementation of EG for Health 
Programmes 

Completed 

h10 2007-08 Implementation of EG for Completed 

 
E-Governance activities such as: 
·  Online tender submission, 
·  works management system, 
·  online building permission system, and 
·  birth & Death certificate, 
·  self-assessment of PT and online payment of PT 
·  Complaint redressal system is now operational in PMC. 
·  Computerization of property tax database and demand Notes are 

issued by this database. 
·  Property Tax dues are regularly updated online. 
·  Property tax and water bills payments/collection is also facilitated 

through ICICI infinity internet gateway. 
·  Collection is initiated from the HQ, Zonal Offices and Citizen 

Facilitating Centers of the PMC. 
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Licenses 

h11 2007-08 Implementation of EG for Solid 
Waste Management 

Completed 

i 2007-08 
Ongoing implementation of E-
governance initiatives, against 
monitorable time-table 

Completed 
ERP consultant- PWC is working on the implementation of E-
Governance initiatives against monitorable timetable. 
 

k   Completed  

 2006-07 i   Geographic Information System 
(GIS) 

Ongoing 
(2009-10) 

1. Road mapping, water supply line mapping completed. 
2. Mapping of Sewerage line completed. Base map is ready. 
3. Mapping of Properties on GIS platform is under progress. 
4. Out of 22 layers PMC defined 16 layers. PMC have done GIS 

application for particular Department in isolated way. 
5. PMC floated tender for GIS and selected consultant have to make 

GIS data Base. 
6. PMC earlier proved Quick bird images for year 2005 but PMC are in 

process to acquired year 2008 images for preparation of Base map. 
7. 8-12month will be taken. 

 2007-08 ii   Municipal Area Networking 
(MAN) Completed Municipal Area Networking (MAN) of corporation is over. 

 2006-07 iii Kiosk Completed 
Kiosks in 144 wards will be installed and would be   available for P.T. 
payment and birth/death certificate.  86 locations have been identified 
and 70 Kiosks installed & are in operation. 

 2005-06 vi Web Portal of P.M.C. Completed Web portal of PMC - www. punecorporation.org is working 

     

L2 ACCOUNTING REFORMS 

a 2005-06 Resolution Completed GR. No. Lekhasu /102004/71/P.K.-5/04/UD-31 dt. 6.7.2005 has already 
been issued by the Govt. in this regard. 

b 2006-07 

Appointment of consultants for 
development of state wide 
Municipal Financing Accounting 
Manual 

Completed STATE LEVEL REFORM 
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c 2006-07 

Completion and adoption of 
Municipal Financial Accounting 
Manual, in line with NMAM or 
otherwise 

Completed 
The Chart of Accounts based on NMAM were prepared and a one-to-one 
linkage of all the budget heads and account – heads in earlier system vis-
à-vis new system are prepared 

d 2005-06 

GO/Legislation/Modification of 
Municipal finance rules for 
migrating to the double entry 
accounting system 

Completed STATE LEVEL REFORM 

e 2006-07 Training of personnel Completed 09 Trainings of identified staff on double entry accounting system and 
the codes being taken place. 

f 2005-06 
Appointment of field-level-
consultant for implementation at 
the city-level 

Completed PMC has  appointed  M/s Batliboi and company as a Consultant for BPR 
& migration to double entry accounting system (DEAS). 

g 2005-06 
Notification of cut-off date for 
migrating to the double-entry 
accounting system 

Completed The cut-off date to migrate to the double entry will be Mar 2009. 

h 2006-07 

Re-engineering of business to 
align with accrual based 
accounting system (aligning all 
commercial and financial 
processes such as procurement, 
revenue collection, Payroll, works 
contracts, etc.) 

Completed 
M/s Baltiboi and Company as consultant for accounting reforms & PWC 
as ERP consultant has been appointed.  The BPR activity is undertaken 
by them. 

i 2007-08 Completion of registers and 
Valuation of assets and liabilities 

Completed Balance sheet of 1-4-2006 has been prepared. 

j 2006-07 Drawing up of Opening Balance 
Sheet (OBS) 

Completed  

j1 
 

 i    Provisional OBS Completed OBS 1-4- 2006 is prepared by M/s Baltiboi and Company. 

j2 
 

 ii Adoption of provisional OBS. Completed Adopted. 
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j3  iii Finalization of OBS. Completed Finalized. 

K 2008-09 Full migration to double entry 
accounting system 

Completed  

l 2008-09 
Production of financial statements 
(income-expenditure accounts and 
balance sheet) 

Ongoing 
(2009-10) 

Completion of Financial statement 07-08 till September 2009. 
Finalization of Accounts of Financial Year 08-09 till Dec 2009. 
Completion of financial statement 08-09 till march 2010. 

m 2008-09 Audit of financial statements 
Ongoing 
(2010-11) 

 
Audit of financial statement is in progress will be completed 
immediately after completion of Statements of 2008-09 
 
 

m1 2007-08 Creation of mechanism for ext. 
audit 

Completed 

m1 2007-08 Commencement of External Audit 
of Financial Statements 

Completed 

 
External Auditor are put in place. 

n 2008-09 
Adoption of accounts 
 
 

Ongoing 
(2009-10) Under progress .will be completed during 2009-10. 

o 2008-09 Preparation of outcome budget Completed  

p 2008-09 Instituting of Internal 
Audit/control Mech Completed  

q 2008-09 

Complete re-vamp of the Public 
Financial Management (PFM) 
cycle, which includes internal 
accounts 

Ongoing 
(2010-11) 

The ERP DPR is submitted to GOI. The complete re-vamp of PFM will 
be achieved while implementation of ERP solution by Dec 2010 

r 2008-09 Credit rating of ULB/parastatal (if 
required) Completed Credit rating of PMC is completed with AA- rating by Fitch. 

s  
Any other reform steps being 
undertaken (please use additional 
space to specify) 

  

s1 2006-07 i Capacity building of all PMC 
staff 

Completed Capacity building of  all PMC staff for migration to Double entry 
Accounting system has been done through several trainings. 

s2 2005-06 ii. Disclosures and public 
information 

Completed Public information like Property tax, tenders, DC rules, total mun budget 
CDP, DPR, annual accounts, QPR of budget is disclosed on website and 
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implementation of RTI. 

t1 2008-09 Integration of system with 
Procurement Sys 

Completed Done 

t2 2008-09 Integration of system with Water 
Contract Mang. Sys 

Ongoing 
(2010-11) 

Separate water contract management system is in place. Integration will 
be done while implementation of ERP solution 

t3 2008-09 Integration of system with Payroll 
& Wage Pymt. Sys Completed  

t4 2008-09 Integration of system with Stores 
&Inventory Mang. Sys 

Ongoing 
(2010-11) 

Separate store & inventory management system is in place. Integration 
will be done while implementation of ERP solution 

t5 2008-09 Integration of system with User 
Charges Billing Sys Completed  

t6 2008-09 Integration of system with Tax 
Collection Sys Completed  

L3  PROPERTY TAX 

a 2006-07 
Enhancing coverage of property 
tax regime to all properties liable 
to tax 

Completed 

99% coverage achieved and  93% collection efficiency achieved. 
About 6,00,000 properties have been assessed 
 
 

b 2006-07 Elimination of exemption Completed 

Previously u/s 132 of BPMC Act, 1949 all public charitable religious, 
educational, social institutional properties number 1562 were exempted 
from general tax. Now PMC passed a resolution that only public 
charitable, religious, primary educational institutes be exempted. 
Institutions like non-aided engineering, management, medical, 
commercial hospitals are identified and exemptions eliminated. 
Hospitals, hotels, restaurants having RV above 10000 are taxed by spl. 
Conservancy tax. 

c  Migration to Self-Assessment 
System of Property Taxation  PMC. Has all ready started online self-assessment modules where citizen 

can get their property self assessed. 

C1 2005-06 a. Setting up a Committee/ Team 
to draft/ amend legislation 

Completed Already in place 

C2 2006-07 b. Stakeholder consultations Completed Consultation Done 
C3 2006-07 Self Ass. SysMigration- Completed Already in place 
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Preperation of draft leg 

C4 2006-07 
c. Self Ass. Sys Migration-
Enactment and Notification of 
legislation 

Completed Draft is ready 

C5 2006-07 d. Self Ass. Sys Migration-
Implementation by Mun. 

Completed Migration to Self assessment system of Property Taxation 

d  
Setting up a non-discretionary 
method for determination of 
Property Tax ( e.g. unit area, etc) 

Completed 
Completed, based on ready reckner market value and online assessment 
started 

D1 2005-06 a. Setting up a Committee/ Team 
to draft/ amend legislation 

Completed Already in place 

D2 2006-07 b. Stakeholder consultations Completed Consultation Done 

E  Use of GIS-based property tax 
system 

Completed  

E1 2005-06 a. Selection of appropriate 
consultant 

Completed M/s Weikfield and AIILSG have been appointed for GIS based property 
tax assessment of all properties. 

E2 2006-07 b. Preparation of digital property 
maps for municipality 

Completed Digital property maps prepared 

E3 2006-07 
c. Verification of digital maps and 
preparation of complete database 
of properties 

Completed Almost done. 

E4 2006-07 d. Full migration to GIS system 
Under 

progress 
GIS mapping is in progress and will be completed in 2008-2009. 

F 2007-08 Next revision of guidance values – 
per year 

Completed Done 

G 2007-08 Fix periodicity for revision of 
guidance values 

Completed 

Under the current legislation, once ARV is fixed, it can't be changed for 
any building unless it is redeveloped or any change in use. However 
under the new system the guidance value can be changed every year, but 
will be applicable only for the new properties. 

h  Establish Taxpayer education 
programme. 

Completed Done 

h1 2006-07 a. Local camps for clarification of 
doubts and assistance in form 

Completed Done. The information is available on website, on CFC centers; payment 
of PT thru banks, net has been initiated and intimated thru SMS. 
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filling 

h2 2006-07 b.Setting up a website for property 
tax issues/ FAQs etc 

Completed 
Set. www.punecorporaiton.org 
 

i 2006-07 Establish Dispute resolution 
mechanism 

Completed Already done. Retd Judge has been appointed for arbitration 

j 2006-07 Rewarding and acknowledging 
honest tax payers 

Completed The proposal about rebate has been sanctioned by the GoM and 2,60,000 
properties benefited during 2009-10. 

k 2008-09 Achievement of 85% coverage 
ratio 

Completed 99% achieved. 

 2007-08 Achievement of 90% collection 
ratio for current demand 

Completed 90% achieved. 

L4 USER CHARGES 

a 2006-07 

The State/ULB must formulate 
and adopt a policy on user charges 
which should include proper 
targeting of subsidies, if any, for 
all services, ensuring the full 
realization of O&M cost by the 
end of the Mission period. 

 
As all charges against O&M cost of service are being recovered in the 
present tax system and this will continue further, no separate policy has 
been formulated. 

b 2006-07 
Setting up of body for 
recommending UC structure 
 

Completed Done 

c  

Establishment of proper 
accounting system for each 
service so as to determine the 
O&M cost separately. 

Completed  

c1 2005-06 (i) Water supply and sewerage Completed 

c2 2005-06 (ii) Solid waste management Completed 

Present system of accounting provides for proper accounting of all 
services of water supply, sewage, SWM, street lighting, as well as 
respective individual heads of O&M costs. 
 

c3 2006-07 (iii) Public Transport Service Completed 
Transfer of public transport service to  Pune Mahanagar  Pariwahan  
Mahamandal Ltd. Pune   (PMPML)  to improve efficiency of O&M and 
service 
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C4 2006-07 (iv) Others Completed Taxes introduced for services like tree plantation and fire, to be 
recovered full cost. 

d  
The State/ ULB should define 
service standards and timelines for 
achieving these 

Completed Already achieved as citizens charter is in place. 

D1a 2005-06 Achieving new Service Stds. in 
WS (lpcd) 

Completed Achieved 

D1b 2005-06 Achieving new Service Stds. in 
WS (hours) 

Completed Achieved 

D1c 2006-07 Achieving new Service Stds. in 
WS (non-revenue) 

Completed Achieved 

D2a 2005-06 Achieving new Stds. in Sewerage 
(%Population) 

Completed Achieved 

D2b 2005-06 Achieving new Stds. in Sewerage 
(%Sewage) Completed Achieved 

D3 2005-06 Achieving new Service Stds. in 
SWM Completed Achieved 

D4 2005-06 Achieving new Service Stds. in 
Pub.Trans. Completed Transfer of public transport service to  Pune Mahanagar  Pariwahan  

Mahamandal Ltd. Pune   (PMPML)  to improve efficiency of  service 

e  
The State/ULB should define user 
charge structure and timelines for 
achieving the same. 

  

e1 2006-07 Achieving  new UC structures in 
WS Completed Achieved.  Already 100% recovery of cost of operation is in place. 

e2 2006-07 Achieving  new UC structures in 
Sewerage Completed Achieved.  Already 100% recovery of cost of operation is in place. 

e3 2006-07 Achieving  new UC structures in 
SWM Completed Already recovers for Bio-medical waste. For domestic services 100% 

cost recovery will be achieved by 2010 

e4 2006-07 Achieving new UC structures in 
Pub.Trans Completed Transfer of public transport service to  Pune Mahanagar  Pariwahan  

Mahamandal Ltd. Pune   (PMPML)  to improve efficiency of  service 

e5 2006-07 Achieving  new UC structures in 
health services Completed Achieved 

f 2009-10 
Achiving Volume based tariff & 
100% metering* 
 

Ongoing  
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G1 
2009-10 Max. Target for non-revenue 

water* 
Ongoing  

G2 
2009-10 Max. Target for Unaccounted 

water* 
Ongoing  

H 2008-09 Study on quantification &impact 
of subsidies 

Completed  

I  Tabling &Approval study on 
subsidies by Municipality 

Completed  

K  
Time table to achieve full 
recovery of O&M costs from user 
charges 

  

K1 2005-06 i. Water supply Completed 
Rs.106 Crores recovered (Rs. 45 Crores through metering and Rs. 55 
Crores through property taxes) against the expenditure of Rs. 94.07 
Crores. 

K2 2005-06 ii. Sewerage Completed Rs.38.00 Crores has been recovered against the expenditure of Rs. 30 
Crores. 

K3 2009-10 iii. Solid waste management Completed Will be achieved by 2009-10 

K4 2005-06 
iv. Achieving of Full Recovery in 
OM from UC-Public Transport 
 

Completed Transfer of public transport service to  Pune Mahanagar  Pariwahan  
Mahamandal Ltd. Pune   (PMPML)  to improve efficiency of service 

     

L5 INTERNAL EARMARKING OF FUNDS FOR SERVICES TO THE  URBAN POOR 

A 2005-06 
Reform in Ac&Budg Codes to 
identify inc/exp for poor 
 

Completed Separate Budget Heads for Urban Poor are created. 

b 2005-06 Creat'n of sep. Fund in Ac.Sys for 
ServicesOfPoor 

Completed Separate Fund Created 

C 2006-07 Amend'ts in Ac.Rules for 
ServicesOfPoor 

Completed Possible Relaxations given. 

d 2006-07 Max.TOTAL Rev.Exp.Target for 
ServicesOfPoor* 

Completed  

E 2006-07 Max.OWN Rev.Exp.Target for 
Services Of Poor* Completed  
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f 2006-07 Max. CAPITAL Rev.Exp.Target 
for Services Of Poor* 

Completed  

H 2005-06 Defining criteria for identification 
of the urban poor 

Completed PMC. has defined criteria for urban poor, as the families having 1 lakh 
income per year per family should be treated as urban poor. 

I 2005-06 Fresh enumeration based on above Completed Done. For BPL families were according to GOM norms, & for APL 
families according to above norm. 

J 2006-07 
Define threshold service levels for 
the urban poor across various 
services 

Completed 
Public toilets, primary education, group water connections & drainage 
connections to all, vocational training for the age group of 18 to 35 yrs. 
for all urban poor. 

K 2006-07 

Strategic document which outlines 
the requirements both physical 
and financial, timeframes, sources 
of funding and implementation 
strategies including community 
participation, monitor able output 
indicators for each of the services, 
including outlining convergences, 
if any 

Completed Already in place, but revised strategic document will be prepared after 
the list is sanctioned by GOM. 

L 2007-08 Any other reform steps being 
undertaken 

Completed  

l1  
i.Reproductive Child Health 
Programme to 100 % BPL 
families 

Completed Done. 

l2  ii.Education to all BPL children of 
6 – 14 years 

Completed Done. 

l3  iii.Improvement of housing stock 
in slums through SRA 

Completed Done. 

l4  

iv.As per Govt. policy slum 
dwellers prior to 1—1-1995, are 
provided with security of tenure. 
As part of this scheme photo 
passes and patta are given to slum 

Completed Done. 



  Pune Municipal Corporation       QPR Jun’09-Pune 
dwellers 

     

L6 Provision of Basic Services for UP 
b 2005-06 Survey of Poor HH Completed Survey Completed for 1,38,000 families residing in slum areas. 

d 2007-08 Database creation for targeting 
HH level schemes 

Completed Database Created 

e 2007-08 Prioritization of Poor Settlements 
by participation mtd. 

Completed With the help of NGO, PMC adopted full participation process for 
settlement of Urban Poor. 

g11 2007-08 Max. Achievementg of HH level 
piped WS* Completed 100% 

g12a 2007-08 Max. Achivement of Public Taps 
(defined hours)* 

Completed Max Hrs 6hrs ( 3hrs morning and 3 hrs evening) lower level Slum 
having access of 24 hrs water supply 

g12b 2007-08 Max. Achivement of Public Taps 
(def. dist from HH)* Completed 90% 

g13 2007-08 Max. Achivement of 
Handpumps/Tubewells* 

Completed Not Required 

g14 2007-08 Max. Achievement of Water 
Tanker Supply* 

Completed Not Required 

g21a 2007-08 Max. Achivement of HH level 
toilets* 

Completed Presently 5% HH having toilets 

g21b 2007-08 Max. Achievem't of defined 
disposal sys for Hhtoilets* 

Completed Disposal through Sewerage Lines 

g22a 2007-08 Max. Achievement of Comm. 
Toilet Seats* 

Completed 100% 

g22b 2007-08 Max. Achievement of Avg. dist of 
ComToi from HH* Completed Distance is not more than 5o meters 

g22c 2007-08 Max. Achievement of def. disp. 
Sys for Com. Toilets* 

Completed Sewerage Lines 

g22d 2007-08 Max. Achievement of Under 
priv.Facilities in Com.Toi.* Completed Owned by PMC and Only Cleanliness is done by NGO On pay and use 

basis 

g31 2007-08 Max. Achievement in Pucca 
Hsg.* Completed 40% 

g32 2007-08 Max. Achievement in Night 
Shelters for homless* Completed NA 
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h41 2007-08 Def. Achivement in Street 
Sweeping 

Completed 100% 

h42 2007-08 Def. Achievement in Waste 
Collection 

Completed 100% 

h42a 2007-08 Def. Achievement in lifting waste 
from Com. Bins 

Completed 100% 

h51a 2007-08 Def. Achievement in HH acess to 
Pucca Roads 

Completed 100% 

h51b 2007-08 Def. Achievement in Cluster acess 
to Pucca Rds. Completed 100% 

h52 2007-08 Def. Achivement in HH acess to 
covered SW drains Completed 20% 

h61 2007-08 Def. Achievement in Street 
illumination Completed 100% 

h71 2007-08 Def. Achievement in 
Anganwadi/Creche Completed Anganwadi/ Balwadi is situated in sufficient number in slum area 

h72 2007-08 Def. Achievement in Community 
Halls Completed Total nos of Community Halls are 408. 

h81 2007-08 Def. Achievement in Preventive 
Hlt. Care (advisory) Completed  

h82a 2007-08 Def. Achievement in Curative 
H.Care - reliability Completed  

h82b 2007-08 Def. Achievement in Curative 
H.Care - distance Completed  

h91a 2007-08 Def. Achievement in Pri.Edu - 
Enrollment Completed  

h91b 2007-08 Def. Achievement in Pri.Edu - 
DropOut 

Completed  

h91c 2007-08 Def. Achievement in Pri.Edu - 
distance 

Completed  

h101 2007-08 Def. Achievement in Skill Dev 
Training 

Completed  

h102 2007-08 Def. Achievement in Micro-Credit 
Access 

Completed  

i1 2007-08 Def. Participation in WS Completed  

i2 2007-08 Def. Participation in Sanitation Completed  
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i3 2007-08 Def. Participation in SWM Completed  

i4 2007-08 Def. Participation in Roads Completed  

j 2007-08 Max. Achieved target of UP with 
secured tenure* Completed 

Ownership for Urban Poor is to be given for proposed construction under 
BSUP Projects for about 7000 HHs and early constructed about 8000 
HH under WAMBAY Schemes. 

k 2007-08 Max. Achieved target of 
Entreprenures with Tenure* Completed About 1000 Dwelling Units 

  
 
Optional Reforms   

O2 Revision of Build. Byelaws to Streamline Approval Process 

A 2006-07 Consult'ns with Stakeholders on 
modifications of Byelaws Completed 

b 2006-07 Iden&Fin'n of modif'n in Byelaws 
to streamline approval Completed 

C 2006-07 DefiningMitigartionMeasures for 
Nat.Disaster in Byelaws Completed 

d 2006-07 Amend't of exist.legislat'n to 
intro.new Byelaws&Notification Completed 

E 2006-07 Dessimintaion of New Byelaws 
through Website Completed 

f 2006-07 City level Public Workshops to 
address queries Completed 

g 2006-07 
Setting MIS Sys linked to all 
offices havingBearing on 
Build.Perm 

Completed 

h 2006-07 Start of approval as per new 
byelaws Completed 

I 2006-07 Est.of Interactive Citizen Enquiry 
Sys for Build.Pln.Approval Completed 

J 2006-07 Max Reduction of Avg.time for 
Build. Sanction* Completed 

Building permissions are issued thru automatic computer aided design 
systems (Auto-DCR) 
PMC have a vision that citizens submitting their building permission 
proposals online, knowing the status of their proposals, receiving 
sanctions without any delay via new electronic channels 
 
Following are the key points of this system: 

 
�  Single window for Architects or License Engineer to submits the 

proposal at PMC for approval. 
�  Application User Logs in by using Bio-Metric login verification. 
�  Single window user reads a CD from Architect or fills proposal 

Information. Calculates scrutiny amount to be deposited at PMC. 
�  Check for mandatory and conditional mandatory documents 

submitted along with proposal. 
�  Challan for Scrutiny fee if Documents submitted and on Payment 

BCP Number generated. 
�  SMS is sent to both Building Inspector (BI) and Architect mentioning 

the site visit date and time (After 7 working days). 
�  Proposal Sent to BI for Site Visit, Documents Validation Scrutiny & 

DC rules Scrutiny. 
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�  BI Capture Site Visit information including  photographs on PDA 

 
 

�  Auto DCR create New project, Reading entities like Plot, Building 
layout, Roads etc from drawings based on layers and colors, 
Geometrical Mapping and Reports of Detail Scrutiny, Local 
language and Failed List. 

�   

 

O3 2006-07 
Revision of Build. Byelaws 
for RWH & Water 
Conservation 

Completed  

a 2006-07 Final Design of RWH and 
decision on end use 

Completed 

b 2006-07 Prep of Drf. Byelaws to reflect 
Mand.Clauses of RWH 

Completed 

c 2006-07 Amend.of Exist.Leg.to intro.the 
new Byelaws & Notification 

Completed 

d 2006-07 Dessimination of the new set of 
Build. Byelaws thru Website 

Completed 

e 2006-07 City level Public Workshops to 
address queries 

Completed 

f 2006-07 Start of approval as per new 
byelaws 

Completed 

Corporation made it mandatory while sanctioning proposals. The 
proposal for modification of byelaws under section 37 of MR&TP act 
1966 is already submitted to GOM. 

O4 2008-09 
Earmark'g land for 
EWS/LIG Hsg. + Sys of 
Cross Subsy. 

Completed 

Earmarking at least 20-25 percent of developed land in all housing 
projects (both public and private) for EWS/LIG category with a system 
of cross subsidization : 
About 20% area has been marked for EWS in sanctioned Development 
Plan. About 20% area has been marked for High Density Housing in 
Draft Development plan forwarded to GOM for final approval. 

O7 2007-08 Byelaws for Reuse of Recycled Water 

a 2007-08 Final Design and decision on end 
use of WW Recycling Sys 

Completed Provision is made in Development Control Rules. (M 8/28.2-06.12.2007) 
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b 2007-08 Prep of Drf. Byelaws to reflect 
Mand.Clauses of WWR Sys 

Completed 

c 2007-08 Amend.of Exist.Leg.to intro.the 
new Byelaws & procedures 

Completed 

d 2007-08 Dessimination of the new set of 
Build. Byelaws thru Website 

Completed 

e 2007-08 City level Public Workshops to 
address queries 

Completed 

f 2007-08 Start of approval as per new 
byelaws Completed 

so as to make STP construction compulsory for townships. 

O8 2008-09 Admin. Reforms Completed 
Delegation of powers by Commissioner to H.O.D. and Zonal officers:-  
The powers of commissioner about tendering, financial sanction, 
building. permission ,are delegated to H.O.D., zonal officers 

aa1 2008-09 Rational'n of HR - Iden. Of 
loopholes in exist. staffing Completed  

aa2 2008-09 Rational'n of HR - Draft Proposal 
for changing Staffing Policy Completed  

aa3 2008-09 Rational'n of HR - Drf.Proposal 
for reforms in Perf.Eval.Sys Completed  

aa4 2008-09 Rational'n of HR - Employee 
Consultation Completed  

aa5 2008-09 Rational'n of HR - Discussions 
with various ULB depts Completed  

aa6 2008-09 Rational'n of HR - Cabinet 
Approval Completed  

ab1 2008-09 Staff Training - Assessment of 
training needs Completed  

ab2 2008-09 Staff Training - Finalisation of 
training curriculum Completed  

ab3 2008-09 Staff Training - Selection of 
agencies to provide training Completed  

ab4 2008-09 Staff Training - Conducting of 
training Completed  

ab5 2008-09 Staff Training - Training 
Programmes identified 

Completed  

ac1 2008-09 Reduct'n in Estab.Exp - Completed  
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Outsourcing of certain functions 

ac2 2008-09 Reduct'n in Estab.Exp - Higher 
Capacity Utilisation 

Completed  

ac3 2008-09 Reduct'n in Estab.Exp - Energy 
Saving Completed  

ad1 2008-09 
Continuity of Tenure of Key 
Personnel - Min.Avg.Tenure of 
MC 

Completed  

ae1 2008-09 Mang.Review Sys - Periodic 
Review by Mayor&MC Completed  

ae2 2008-09 Mang.Review Sys - Generation of 
performance reports Completed  

b 2008-09 Best Target Staff Deployment * Completed  

c 2008-09 Evolution of detailed training plan Completed  

d 2008-09 Least Estab. Exp during mission 
year* 

Completed  

e 2008-09 Eunsuring stability of tenure for 
MC and other staff 

Completed  

O9 2008-09 Structural Reforms Completed  

a 2008-09 

Decentralization of Municipal 
administration and 
synchronization of internal 
jurisdictions 

Completed 

Internal Jurisdictions:  
·  PMC operated with 4 zonal offices and 14 wards. 

Realign Internal Organisation Structure & Processes 
·  Each Zonal Office is of the rank of Deputy Commissioner who is 

supported by the field staff of various departments of the PMC to 
monitor the following civic functions:  
[1] Maintenance of Roads, Streets,  
[2] Removal of Garbage,  
[3] Distribution & maintenance of water supply & sewage disposal 
system, storm water drains,  
[4] Impounding stray cattle,  
[5] Administration of Schools, Dispensaries, Maternity Homes,  
[6] Maintenance of Municipal  Properties,   
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2. MoA                            MOA is Signed in May 2006 

 
 
 
 
 

[7] Removal of unauthorised construction and hawkers.  
[8] collection of Property tax, Water Tax and other misc. taxes  
[9] Issue of Birth & Death Certificates  
[10] Issue of building permissions  
[11]Public Health etc. 

·  PMC have done appropriate arrangement for Review information 
flow regarding operations form field to Zonal office/ Head of 
Department. 

·  PMC is having adequate level of details related to wards boundaries 
through maps and charts. 

b 2008-09 New Initiatives planned for inter-
agency coordination Completed  

c 2008-09 Creation of cadre of municipal 
staff for different disciplines Completed 

·  PMC having full time staff with specialized skills, within the 
hierarchy of the municipal setup 

·  Experiences are shared across cities through movement of personnel 
·  PMC processes for intensive training to officers, period retraining 

and learning opportunities. 

O10 2007-08 Encouraging PPP Completed 

Already in place -Various e-governance initiatives like kiosks, CFC, e-
tendering etc, For Octroi & Property tax gateways are provided to submit 
them in banks like ICICI, HDFC.BOT proposal to relocate & reconstruct 
the old property of corporation.Devlopment of cycle track by Hirwai 
institute. 
In pipeline-River Navigation in Mutha River thru PPP, Biodiversity park 
at Baner, Metro rail, monorail, and formation of SPV for special 
projects. 



  Pune Municipal Corporation       QPR Jun’09-Pune 

3. 
 

Capital Contributions and Inflows for all JNNURM projects in the city1 
 

Actual amounts released in current financial year 
FY 09-10 

During the last quarter 
being reported S. 

No Sources 

Total 
contribution 

up to last 
financial 
year from 

start of 
Mission in 
FY 08-09 

Up to end 
of last 

reporting 
Quarter 09-

10 
Apr May Jun 

Total to 
date in FY 

09-10 

Commitment 
pending 

release from 
source for FY-

09-10 

Commitment 
pending release 
from source for 
balance project 

periods 

1 GOI 
         

 
Augmentation up gradation of sewage 
treatment plant and pumping station in 
city of Pune 

2153.23 0 0 0 0 0 2153.27 0 

 Renewal & Management of sewerage 
of drainage disposal system in Pune 

2444.55 0 0 0 0 0 2444.45 0 

 

Construction & Improvement of 
Drains to Prevent contamination of 
natural water bodies & development 
of heritage site along in Pune. 

2499.00 0 0 0 0 0 
 

2499 
 

0 

 Road network & urban transport- 
BRT-Pilot 

3867.56 0 0 0 0 0 1289.19 0 

 
BRTS (Development & Infrastructure 
for Commonwealth Youth  Games 
2008) 

5427.75 0 0 0 0 0 10855.50 0 

 Bus Rapid Transit (Phase-I) for Pune 
City 

11913.65 0 0 0 0 0 11894.10 0 

 Subways On Baner Road 272.25 0 0 0 0 0 0 0 

 Construction of Subways (4nos) on 
Nagar Road 

82.63 0 0 0 0 0 247.87 0 

 Sangamwadi Approach Road 293.25 0 0 0 0 0 0 0 
 New Alandi Road 462.88 0 0 0 0 0 1388.62 0 

 Storm Water Drainage Project for Pune 
City Phase-I 

0 0 0 0 0 0 19983.59 0 
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 TOTAL GOI Contribution 29416.75 0 0 0 0 0 52755.59 0 
2 State  0 0 0 0 0   

 
Augmentation up gradation of sewage 
treatment plant and pumping station in 
city of Pune 

861.30 0 0 0 0 0 861.30 0 

 Renewal & Management of sewerage 
of drainage disposal system in Pune 977.80 0 0 0 0 0 977.80 0 

 

Construction & Improvement of 
Drains to Prevent contamination of 
natural water bodies & development 
of heritage site along in Pune. 

575.55 0 0 0 0 0 1423.65 0 

 Road network & urban transport- 
BRT-Pilot 1547.02 0 0 0 0 0 515.68 0 

 
BRTS (Development & Infrastructure 
for Commonwealth Youth  Games 
2008) 

2171.10 0 0 0 0 0 4342.20 0 

 Bus Rapid Transit (Phase-I) for Pune 
City 

4765.45 0 0 0 0 0 4757.65 0 

 Subways On Baner Road 108.90 0 0 0 0 0 0 0 

 Construction of Subways (4nos) on 
Nagar Road 33.05 0 0 0 0 0 99.15 0 

 Sangamwadi Approach Road 117.30 0 0 0 0 0 0 0 
 New Alandi Road 185.15 0 0 0 0 0 555.45 0 

 Storm Water Drainage Project for 
Pune City Phase-I 

0 0 0 0 0 0 7993.44 0 

 TOTAL GoMH Contribution  11342.62 0 0 0 0 0 13532.88 0 
3 ULB( PMC)   0 0 0 0 0   

 
Augmentation up gradation of sewage 
treatment plant and pumping station in 
city of Pune 

1291.94 0 0 0 0 0 1291.96 0 

 Renewal & Management of sewerage 
of drainage disposal system in Pune 

1466.7 0 0 0 0 0 1466.70 0 

 

Construction & Improvement of 
Drains to Prevent contamination of 
natural water bodies & development 
of heritage site along in Pune. 

1499.4 0 0 0 0 0 1499.40 0 
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 Road network & urban transport- 
BRT-Pilot 

2320.54 0 0 0 0 0 773.91 0 

 
BRTS (Development & Infrastructure 
for Commonwealth Youth  Games 
2008) 

3256.65 0 0 0 0 0 6513.30 0 

 Bus Rapid Transit (Phase-I) for Pune 
City 

7149.33 0 0 0 0 0 7135.32 0 

 Subways On Baner Road 163.35 0 0 0 0 0 0 0 

 Construction of Subways (4nos) on 
Nagar Road 49.58 0 0 0 0 0 148.72 0 

 Sangamwadi Approach Road 175.95 0 0 0 0 0 0 0 
 New Alandi Road 277.73 0 0 0 0 0 833.17 0 

 Storm Water Drainage Project for 
Pune City Phase-I 0 0 0 0 0 0 

11990.15 
 0 

 TOTAL PMC Contribution  17651.17 0 0 0 0 0 17914.36 0 

 Grand Total 
 58410.54 0 0 0 0 0 84202.83 0 

4. List initiatives taken if any for creation of a Revolving Fund at the city level (please mention in brief bullet points) 

·  …Under Progress  
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5. 

 
Monitoring Funds Utilization 2 for all JNNURM projects in the city 

Actual amounts utilized in current financial year 
FY 09-10 

During the last quarter being 
reported Name of Project Utilization upto last financial 

year from start of Mission 
08-09 

Upto end 
of last 

reporting 
Quarter in 
FY 09-10 

Apr May Jun 

Total to date 
in 

FY 09-10 

Balance 
utilization 

forecast for 
FY 09-10 

Balance 
utilization 

forecast for 
balance project 

periods 

Augmentation up gradation of sewage 

treatment plant and pumping station in 

city of Pune 
8227.13 0.00 1849.88 134.05 678.20 2662.13 1256.87 1256.87 

Renewal & Management of sewerage of 

drainage disposal system in Pune 4700.37 0.00 204.01 0.00 5.95 209.96 4868.28 0.00 

Construction & Improvement of Drains 

to Prevent contamination of natural 

water bodies & development of heritage 

site along in Pune. 

2308.85 0.00 261.25 0.00 0.00 261.25 1083.20 0.00 

Road network & urban transport- 
BRT-Pilot 10062.25 0.00 1687.00 0.00 0.00 1687.00 0.00 0.00 
BRTS (Development & Infrastructure 
for Commonwealth Youth  Games 
2008) 

21925.11 0.00 0.00 4181.32 0.00 4181.32 21939.21 0.00 

Bus Rapid Transit (Phase-I) 
for Pune City 24901.29 0.00 1005.86 0.00 0.00 1005.86 26734.15 0.00 

Subways On Baner Road 775.96 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Construction of Subways (4nos) on 
Nagar Road 57.00 0.00 0.00 0.00 0.00 0.00 604.00 0.00 

Sangamwadi Approach Road 435.25 0.00 0.00 225.53 0.00 225.53 0.00 289.70 

New Alandi Road 385.49 0.00 0.00 0.00 0.00 0.00 0.00 3317.51 
Storm Water Drainage Project for 
Pune City Phase-I 0.00 0.00 0.00 0.00 0.00 0.00 9991.80 29975.39 
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Commissioner 
Pune Municipal Corporation 
                  Pune 

Total 
 73778.70 0.00 5008.00 4540.90 684.15 10233.05 66477.51 34839.47 

Utilization of funds as % of funds received from all sources for all JNNURM project in the city as on date from start of Mission 
as on 30th June ’09 144% 

6. Any innovations / good practices in urban governance, project development and service delivery implemented in the city during 
the reporting period (please mention in brief bullet points) 
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PART III  
MONITORING PROJECT IMPLEMENTATION    

(To be filled in separately for each project) 

1. 
Project title : 

 

Augmentation up gradation of 

sewage treatment plant and 

pumping station in city of Pune 

2. Project code : PUN -002 

3. 
Project Bank A/C No: 

& Name & Address of Bank 

Account No.1307 

Bank of Maharashtra Bajirao 

Road 

Pune 

3. Implementing Agency : Pune Municipal Corporation 

 

4. 
Project Cost (in Rs. Lakhs)- as 

sanctioned 
8613.00 

All amounts are in Rs.lakhs 

5. Capital Contributions to the projects and Inflows 7 

Actual amounts released in current financial year FY 09-10 
During the last quarter being 

reported 
S. 

NO
. 

Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual 
release up 
to end of 

last 
reporting 
quarter 

Up to end of last 
reporting 
Quarter in 
FY 09-10 Apr May Jun 

Total to 
date in FY  

Commitme
nt pending 

release 
from the 

source for 
FY 09-10 

Commitment 
pending 

release from 
source for 

balance project 
periods 

1 GoI 4306.50 50% 2153.23 0 0 0 0 0 0 2153.27 

2 State 1722.60 20% 861.3 0 0 0 0 0 0 861.30 

3 ULB 2583.90 30% 1291.94 0 0 0 0 0 0 1291.96 

 Total 8613.00 100% 4306.47 0 0 0 0 0 0 4306.53 

 
 
 
 
 
 
 
 
 

6. Budget  Allocation by ULB/ parastatal agency 
Allocation in ULB/ parastatal agency budget for this project in current financial year 
2009-10 

Rs. 2000 Lakhs 
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7. Project Implementation Monitoring 
List all tender packages 
proposed for the project 

Cost (in Rs. Lakhs) Project Start Completion 

Package 
No. 

Brief Title of 
Tender Package 

Estimate Awarded Tender 
Release date 

Tender 
Award Date 

Scheduled 
date 

Actual completion date 

1. Baner  STP 984.10 3160.00 26.10.2006 04.1220.07 June 2008 Mar 2010 
2. Mundhawa  STP 1386.86 2933.00 26.10.2006 27.02.2007 Mar 2008 Feb 2009( Completed) 
3.. Naidu  STP 2300.50 3815.00 06.05.2006 27.02.2007 June 2008 Aug 2009 
4. Kharadi  STP 1258.21 0.00 23.06.2008 Not Started Mar 2008 Mar 2011 
5. Vittalwadi  STP 1066.91 1263.00 Jan  2006 08.02.2006 Nov 2007 Feb- 2009( Completed) 
6 New Kasba  P.S. 554.25 792.00 06.05.2006 28.11.2006 Dec  2007 MAR-2008( Completed) 
7. New Kasba  R.M. 245.00 308.00 16.01.2006 21.02.2006 Aug  2007 AUG- 2007( Completed) 
8. Topkhana   P.S. 492.35 710.00 06.05.2006 12.12.2006 Mar 2008 MAR-2008( Completed) 
9. Topkhana  R.M. 325.00 422.00 16.01. 2006 21.02. 2006 Mar 2007 MAR- 2008( Completed) 

Total 
 

8613.18 13403.00    - 

8. Project Implementation activities planned for the quarter  Project Implementation achievements during the quarter  
 ·  …       land acquisition, 

·  …     finalization of Tender 
. 

·  Mundhwa STP –completed and commissioned on 01/02/2009. Tiral run period 
started. 

·  Vithalwadi  STP –  completed and commissioned on 07/02/2009.  
·  Naidu STP- Civil Work at completion stage Mechanical/electrical eraction is in 

progress Total 75 work completed. 
·  Baner STP- Concreting of sump well completed. Screen chamber concreting 

80%. Retaining wall is in progress. Raft Foundation of C-Tech basin complete. 
Total 60% work completed 

·  Khardai- Retenderization is in process. Tender Submisison date 9/7/09 to 
16/07/09. 
 

9. Estimated time for completion of Project as per DPR  : month/year                         June 2008   
Estimated time for completion of Project as on date:      month/year                        March 2011 
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All amounts are in Rs.lakhs 

 
      
 
 
 
 
 
 
 
 
 
 
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 
D.E. Sewerage Project                                                                                                                     Commissioner                   

       Pune Municipal Corporation          Pune Municipal Corporation 

10  Monitoring Founds Utilization 10 for the project 

 Actual amounts utilized in the project   
 

Utilisation upto 
last financial 

year 08-09 from 
start of Mission 

During the last quarter 
being reported 

Tender Package 
No. 

 

Upto end of 
last 

reporting 
Quarter Apr May Jun 

Total to 
date in FY 

09-10 

Balance Utilization 
forecast for FY 09-

10 

Balance Utilization forecast 
for balance project period 

1.Baner  STP 
 

1218.87 0 308.22 0 0 308.22 816.455 816.455 

2. Mundhawa  STP 
 

2242.87 0 734.67 0 0 734.67 0 0 

3. Naidu  STP 
 

2295.51 0 0 0 678.2 678.2 420.645 420.645 

4. Kharadi  STP 0 0 0 0 0 0 629.105 629.105 
5. Vittalwadi  STP 926.69 0 87.13 0 0 87.13 124.59 124.59 
6. New Kasba  P.S. 478.03 0 300.33 0 0 300.33 6.82 6.82 
8. New Kasba  R.M. 
 250.56 0 419.53 0 0 419.53 0 0 

8. Topkhana   P.S. 
 464.04 0 0 0 0 0 122.98 122.98 

9. Topkhana  R.M 350.56 0 0 87.81 0 87.81 0 0 
10. Others 0  0 46.24 0 46.24 0 0 
Total 8227.13 0 1849.88 134.05 678.2 2662.13 1256.87 1256.87 
 Utilisation of funds as % of funds received from all sources for the project as on date 30th June 2009 :-  253% 

11.  Any issues / constraints in project implementation ( please state in brief bullet points) 
1. Land Disputed and Approach Road problems at Baner STP 
2. Delay in Availability of clear work front due to Hospital shifting at Naidu STP 
3. Land Acquisition problem resulting delay in tendering process at Kharadi STP 
4. Land Acquisition problem at Vithalwadi STP 
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1. Project title : 

 

Renewal & Management of 

sewerage of drainage disposal 

system in Pune 

2. Project code : Pun-004 

 3 Project Bank A/c no. & 

name & address & 

Bank 

 

1307 
Bank of Maharashtra. 
Bajirao Road branch, Pune. 

3. Implementing Agency : Pune Municipal Corporation 

Shivajinagar, Pune-5. 

 4. Project Cost (in Rs. 

Lakhs)- as sanctioned  

9778.00 

 
All amounts are in Rs.lakhs 

 
 
 
 
 
 

 
 
 
 

6. Budget  Allocation by ULB/ parastatal agency 
 
Allocation in ULB/ parastatal agency budget for this project in current financial year 2008-09 Rs 2000 Lakhs 

 
                                                                                                                                         
 
 
 

5. Capital Contributions to the projects and Inflows 7 

Actual amounts released in current financial year FY 09-10 
During the last quarter being 

reported S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Up to end of last 
reporting 
Quarter in 
FY 09-10 Apr May Jun 

Total to 
date in 

FY 09-10 

Commitmen
t pending 

release from 
the source 

for 
FY 09-10 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

1 GoI 4889.00 50% 2444.45 0 0 0 0 0 2444.45 0 

2 State 1955.6 20% 977.80 0 0 0 0 0 977.80 0 

3 ULB 2933.4 30% 1466.70 0 0 0 0 0 1466.70 0 

 Total 9778.00 100% 4888.95 0 0 0 0 0 4888.95 0 
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All amounts are in Rs.lakhs 

7. Project Implementation Monitoring 
List all tender packages 
proposed for the project Cost (in Rs. Lakhs) Project Start Completion 

Packag
e No. 

Brief Title of Tender 
Package Estimate Awarded 

Tender 
Release 

date 

Tender Award 
Date 

Scheduled 
date Actual completion date 

1 Lake Improvement       

a Katraj Lake       

1 Desilting 195.00 51.00 Apr-07 Apr-07 Oct 2009 June 2011 
2 Afforestation and  beautification 10.00 10.00 Feb-09 Jun-09 Oct 2009 June 2011 
3 Bioremediation 126.27 0 Jun-09 Jul-09 Oct 2009 June 2011 
4 Social Infrastructure 10.00 10.00 Feb-09 Jun-09 Oct 2009 June 2011 
5 Retaining Wall 1454.60 74.96 Jun-07 Oct-07 Oct 2009 June 2011 
b Pashan Lake       
1 Disilting 274.87 176.00 Apr-07 Apr-07 Oct 2009 June 2011 
2 Cleaning and removing of aquatic 

weeds 5.00 5 Dec-08 Feb-08 Oct 2009 June 2011 
3 Afforestation and  beautification 50.00 0 Jul-09 Sep-09 Oct 2009 June 2011 
4 Bioremediation 50.00 0 Jul-09 Sep-09 Oct 2009 June 2011 
5 Social Infrastructure 10.00 0 Jul-09 Sep-09 Oct 2009 June 2011 
6a Retaining Wall 1293.04 369.89 Jun-08 Jul-08 Oct 2009 June 2011 
6b Retaining Wall - 265.00 Jan-09 Jul-09 Oct 2009 June 2011 

2. Nalla Improvement 2586.08 2586.08 Mar-07 Aug-07 Oct 2009 June 2011 
 

3. Bioremediation & 
Landscaping 

      

a Nalla       
1 Jogging Track 100.00 0 May-08 Aug-08 Oct 2009 June 2011 
2 Bridges in wooden finish 185.00 0 Jul-09 Sep-09 Oct 2009 June 2011 
3 Beautification Work 580.00 0 Jul-09 Sep-09 Oct 2009 June 2011 
b River   Jul-09 Sep-09 Oct 2009 June 2011 
1a Jogging Track 150.00 54.00 May-08 Aug-08 Oct 2009 June 2011 

1b Jogging Track - 96.00 Jul-09 Sep-09 Oct 2009 June 2011 
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2 Afforestation 160.00 0 Jul-09 Sep-09 Oct 2009 June 2011 
3 Beautification Work 290.00 0 Jul-09 Sep-09 Oct 2009 June 2011 
4. Weirs       
1 Bundgarden 1023.75 995.91 Feb-07 Mar-07 Oct 2009 June 2011 
2 Mundwa 1225.00 774.82 Jan-08 Apr-08 Oct 2009 June 2011 

Total 9778.61 5468.66     
 
 

 
 

8. Project Implementation activities planned for the quarter  Project Implementation achievements during the quarter  

   
·  .Completion of Jogging Track along River Side 
·  Construction of Retaining Wall along Pashan 

Lake 
 

 
·  Jogging track along Mutha River side completed 
·  Retaining wall construction along Pashan Lake completed. 

9. 
Estimated time for completion of Project as per DPR  : month/year                        October 2009 
Estimated time for completion of Project as on date :      month/year                       June 2011                       
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 10  Monitoring Funds Utilization  for the project 

 Actual amounts utilized in the project   
During the last quarter 

being reported 09-10 SL. Tender Package No. 
 

Utilisation upto last 
financial year from start 

of Mission 

Upto end of last 
reporting 
Quarter Apr May Jun 

Total to 
date 

Balance utilization 
forecast for FY 09-

10 

Balance utilization 
forecast for balance 

Project period. 

1 Lake Improvement         

a Katraj Lake         

1 Desilting ������ 0 0 0 0 0 103.46 0 

2 
Afforestation and  

beautification ����� 0 0 0 0 0 6.56 0 

3 Bioremediation �� 0 0 0 0 0 126.27 0 

4 Social Infrastructure �� 0 0 0 0 0 10 0 

5 Retaining Wall �� 0 74.96 0 0 74.96 1379.64 0 

b Pashan Lake �        

1 Disilting 	���	� 0 50.00 0 0 50.00 139.29 0 

2 Cleaning and removing 
of aquatic weeds �� 0 4.03 0 0 4.03 0.97 0 

3 Afforestation and  
beautification �� 0 0 0 0 0 50 0 

4 Bioremediation �� 0 0 0 0 0 50 0 

5 Social Infrastructure �� 0 0 0 0 0 10 0 

6a Retaining Wall �� 0 0 0 0 0 1293.04 0 
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6b Retaining Wall �� 0 28.11 0 0 28.11 0 0 

2. Nalla Improvement 
������� 0 0 0 0 0 276.13  

3. Bioremediation & 
Landscaping �        

a Nalla �        

1 Jogging Track �� 0 0 0 0 0 100 0 

2 Bridges in wooden finish �� 0 0 0 0 0 185 0 

3 Beautification Work �� 0 0 0 0 0 580 0 

b River �        

1a Jogging Track �� 0 46.91 0 5.95 52.86 97.14 0 

1b Jogging Track �� 0 0 0 0 0 0 0 

2 Afforestation �� 0 0 0 0 0 160 0 

3 Beautification Work �� 0 0 0 0 0 290 0 

4. Weirs �        

1 Bundgarden �	��	�� 0 0 0 0 0 
 38.89 0 

2 Mundwa �

�� 0 0 0 0 0 0 0 

 Total �������� 0 204.01 0 5.95 209.96 4868.28 0 

  Utilization of funds as % of funds received from all sources for the project as on date 30th June 2009 = 100% 
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     S E& OSD ( Spl Proj.)                                                                                                                          Municipal Commissioner                                                                                

     Pune Municipal Corporation, Pune                                                                                                                 Pune Municipal Corporation 
 
 
 

11.  Any issues / constraints in project implementation ( please state in brief bullet points) 
 
1. De-silting of lower lake (Katraj Lake) will be completed in the next season. 

2. Bioremediation work (Katraj Lake) will be executed after the de-silting work. 

3. In Approved DPR KT weir work was considered. Irrigation dept. suggested and approved to construct mechanically operated 5 gates of 18M 
width each. Accordingly the cost is increased and delay in work. 
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1. Project title :                                

 

Construction & Improvement of Drains to Prevent 

contamination of natural water bodies & 

development of heritage site along in Pune. 

2. Project code : Pun-003 

Project Bank A/c no. & name & address 

& Bank
 

1307 
Bank of 
Maharashtra. 
Bajirao Road branch, 
Pune

 

3. Implementing Agency : Pune Municipal Corporation Shivijinagar, Pune-5. 

4. 

Project Cost (in Rs. Lakhs)- as sanctioned  9996.00 

                                                                                                       
All amounts are in Rs.lakhs 

 
 

 

6. Budget Allocation by ULB/ parastatal agency 
Allocation in ULB/ parastatal agency budget for this project in current financial year 2008-09 Rs. 3175.00 Lakhs 

                                                                                                                                                             
  
 

5. Capital Contributions to the projects and Inflows 7 

Actual amounts released in current financial year FY 09-10 
During the last quarter being 

reported S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Up to end of last 
reporting 
Quarter in 
FY 09-10 Apr May Jun 

Total to 
date in 

FY 09-10 

Commitmen
t pending 

release from 
the source 

for 
FY 09-10 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

1 GoI 4998.00 50 
 

2499.00 
 

0 0 0 0 0 
 

2499.00 
 

0 

2 State 1999.2 20 1423.65 0 0 0 0 0 1423.65 0 

3 ULB 2998.8 30 1499.40 0 0 0 0 0 1499.40 0 

 Total 9996.00 100 5422.05 0 0 0 0 0 5422.05 0 
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  All amounts are in Rs.lakhs 
7.  Project Implementation Monitoring  

List all tender packages proposed for the project Cost (in Rs. Lakhs) Project Start Completion  

Packa
ge No. 

Brief Title of Tender Package  Estimate  Awarded  Tender 
Release date  

Tender Award 
Date 

Scheduled 
date  

Actual 
completion date  

1) Dredging work in river Mutha in 
bet'n Rajaram bridge & Mhatre 
bridge. 

34.00 34.40 April-06 May-06 
31.10.09 
/31.03.10 30.06.2011 

2) Dredging work in river Mutha in 
bet'n Warje bridge & Rajaram bridge. 270 270.00 Oct.-06 Oct.-06 31.10.09 

/31.03.10 
30.06.2011 

3) Dredging work in river Mutha in 
bet'n Sangam bridge & Mahatre 
bridge. 
 

99.28 78.50 Oct.-06 Nov 06 31.10.09 
/31.03.10 

30.06.2011 

(I)  
Dredgin
g Work 
 
 
 

4) Dredging work in river Mutha in 
between Rajaram & Warje bridge 
(Part-B) 

99.28 78.50 19.01.2007 17.01.2008 
31.10.09 
/31.03.10 30.06.2011 

(II) Canaliz
ation in 
river 
bed 

1) Construction of central channel 
walls in between Mhatre & Rajaram 
bridge (Part-A) 

306 350 Jan-07 March.-07 31.10.09 
/31.03.10 

30.06.2011 

  2) Construction of central channel 
walls in between Mhatre & Rajaram 
bridge (Part-B) 

306 336 Jan-07 March.-07 
31.10.09 
/31.03.10 30.06.2011 

  3) Construction of central channel 
walls in river Mutha in between 
Rajaram & Mhatre bridge (Part-A) 

385 424 Jan-07 March.-07 
31.10.09 
/31.03.10 30.06.2011 

  4) Construction of central channel 
walls in river Mutha in between 
Rajaram & Mhatre bridge (Part-B) 

385.00 424.00 Jan-07 March.-07 
31.10.09 
/31.03.10 30.06.2011 

(III) Retainin
g walls 
along 
river 
bank 

1) Construction of retaining wall on 
right bank of river Mutha at Astabuja 
Mandir. 15 12.89 Dec.-05 Jan..-06 

31.10.09 
/31.03.10 30.06.2011 
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  2) Construction of retaining wall on 

left bank of river Mutha in bet'n 
Sangam bridge & Dengle bridge 
(Part-A) 

150.00 154.00 March-06 July.-06 31.10.09 
/31.03.10 

30.06.2011 

  3) Construction of retaining wall on 
left bank of river Mutha in bet'n 
Sangam bridge & Dengle bridge 
(Part-B) 

125 134 
 

Jan.-07 
 

Mar.-07 31.10.09 
/31.03.10 

30.06.2011 

  4) Construction of retaining wall on 
right bank of river Mula in between 
Patil Estate slum & Engineering 
collage. 

40 44 Jan-07 Mar.-07 31.10.09 
/31.03.10 

30.06.2011 

  5) Construction of retaining wall on 
left bank of Mutha river in between 
Sambhaji Garden & Pulachi Wadi. 

138 151 Jan-07 Mar.-07 
31.10.09 
/31.03.10 30.06.2011 

  6) Construction of retaining wall on 
left bank of Mutha river at Pulachi 
Wadi for Premnagar area. 

31 33 Jan-07 Mar.-07 31.10.09 
/31.03.10 30.06.2011 

  7) Completion of incomplete retaining 
wall on left bank of Mutha river at 
Pulachi Wadi. 

10.50 1150 Jan-07 Mar.-07 31.10.09 
/31.03.10 30.06.2011 

  8) Completion of incomplete retaining 
wall on bank of Nalla for Shantinagar 
slum at Yerwada, S.N.110 /111 

68.60 71 Jan-07 Mar.-07 31.10.09 
/31.03.10 

30.06.2011 

  9) Rubble pitching for right bank of 
Mutha river in between Rajaram & 
Warje bridge 

100 85 Jan-07 Mar.-07 
31.10.09 
/31.03.10 30.06.2011 

  10) Construction of retaining wall on 
left bank of Mutha river near 
Tapodham Society 

14.80 12.47 April 07 June. 07 
31.10.09 
/31.03.10 30.06.2011 

  11) Construction of retaining wall on 
right bank of river mula at patil estate 
slum. 

44.00 43.84 Jan-07 Mar-08 
31.10.09 
/31.03.10 30.06.2011 

  12)Completion of Wall at the Bank of 
Indira Nagar 72.07 59.89 Aug-07 Oct-07 31.10.09 

/31.03.10 
30.06.2011 
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  Total 

2693.53 2807.99     

 
 
 
8. Project Implementation activities planned for the quarter  Project Implementation achievements during the quarter  
 NA  

NA 

 

9. 
Estimated time for completion of Project as per DPR  : month/year     October 2009/ March 10 ( revised)                    
Estimated time for completion of Project as on date :      month/year     Jun  2011    ( re-revised)                   
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All amounts are in Rs.lakhs  

 Monitoring Funds Utilization 3 for the project 
 Actual amounts utilized in the project   

Utilisation 
upto last 
financial 
year from 

start of 
Mission 

During the last quarter being 
reported Tender Package No. 

 

Upto end of 
last 

reporting 
Quarter 4 

Apr May Jun 

Total to 
date for 
FY 09-10 

Balance utilization 
forecast for FY 09-

10 

Balance utilization forecast 
for balance project period 

Package No I         
1.Dredging work in river Mutha in bet'n 
Rajaram bridge & Mhatre bridge 

34.00 0 0 0 0 0 0 0 

2. Dredging work in river Mutha in bet'n 
Warje bridge & Rajaram bridge 

334.48 0 0 0 0 0 0 0 

3. Dredging work in river Mutha in bet'n 
Mhatre  bridge & Sangam bridge 
�
�	�� 0 0 0 0 0 0 0 

4.. Dredging work in river Mutha in bet'n 
Mhatre  bridge & Rajaram bridge �	���� 0 0 0 0 0 20.78 0 

Package No II         
1) Construction of central channel from 
mahtre bridge to Rajaram bridge. Part A CH 
0-1000 MT 

������� 0 146.91 0 0 146.91 186.89 0 

2) Construction of central channel from 
mahtre bridge to Rajaram bridge. Part B CH 
1000-2000 MT 

��	��	� 0 0 0 0 0 221.77 0 

3) Construction of central channel from 
Warje to Rajaram bridge. Part A CH 0-1250 
MT 


������ 0 111.03 0 0 111.03 289.3 0 

4) Construction of central channel from 
Warje to Rajaram bridge. Part B CH 1250-
2500 MT 

������� 0 3.31 0 0 3.31 273.41 0 

         
Package No III         
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1) Construction of retaining wall on right 
bank of river Mutha at Astabuja Mandir. �
�	�� 0 0 0 0 0 2.11 0 

2) Construction of retaining wall on left bank 
of river Mutha  in bet'n Sangam bridge & 
Dengle bridge Phase-I 

������� 0 0 0 0 0 0 0 

3)Construction of retaining wall on left bank 
of river Mutha in betn Sangam & Dengle 
bridge Phase - II 

�����
� 0 0 0 0 0 0 0 

4) Construction of retaining wall on right 
bank of river Mula in between Patil Estate 
slum & Engineering collage. 

���	�� 0 0 0 0 0 0.13 0 

5) Construction of retaining wall on left bank 
of Mutha river in between Sambhaji Garden 
& Pulachi Wadi. 

������� 0 0 0 0 0 0 0 

6) Construction of retaining wall on left bank 
of Mutha river at Pulachi Wadi for 
Premnagar area. 


����� 0 0 0 0 0 1.27 0 

7) Completion of incomplete retaining wall 
on left bank of Mutha river at Pulachi Wadi. ����� 0 0 0 0 0 10.5 0 

8)Completion of incomplete retaining wall 
on bank of nala for shanti nagar slum at 
yerwada S.N.110/111 

������ 0 0 0 0 0 0 0 

9) Rubble pitching for right bank of Mutha 
River in betn Rajaram & Warje bridge ����	� 0 0 0 0 0 32.82 0 

10)Construction of retaining wall on left 
bank of Mutha river near Tapodham Society �
���� 0 0 0 0 0 2.44 0 

11) Construction of retaining wall on right 
bank of river Mula at Patil Estate(slum) 
 

������ 0 0 0 0 0 3.25 0 

12) Construction of wall at the Bank of 
Indira Nagar ������ 0 0 0 0 0 38.53 0 
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13) Miscellaneous Expenses ������ 0 0 0 0 0 0 0 

Total 
��	�	�� 0 261.25 0 0 261.25 1083.20 0 
 Utilization of funds as % of funds received from all sources for the project as on date 30th June 2009             47.40% 

 
 
 

11.  Any issues / constraints in project implementation ( please state in brief bullet points) 

1. Due to non availability of land for stacking of dredged material between sangam to bundgarden portion, the work could not start. 

2. Extra lead is to paid to  do the   work. 

3. Channelization in portion between Sangam to Bundgarden and Bundgarden to Mundwa is not started, there will be submergence due to  
weirs. 

4. Lake formation work will be started in Phase II after completion of civil work ( Channelization ) 

 
 
 
 
 
 
        S E& OSD ( Spl Proj.)                                                                      Municipal Commissioner                                                                                

     Pune Municipal Corporation, Pune                                                                         Pune Municipal Corporation 
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1.   Project title: Road network & urban transport- BRT- Pilot 

2.   Project code: Pun-001 

3.  Project Bank A/c No:  
& Name & Address of Bank 

A/c No. 1307 
Bank Of Maharashtra, Bajirao 
Road, Pune. 

3. 

Implementing Agency: Pune Municipal Corporation 
 

 

4. Original Project Cost (in Rs. 
Lakhs) – as sanctioned 
Revised Sanctioned Project 
Cost 

Rs.  6232.00 
 
Rs 10313.50 

                 
        All 

amounts are in Rs.lakhs 
 
 
 

6. Budget Allocation by ULB / parastatal agency 
Allocation in ULB / parastatal agency budget for this project in current financial year. Allocation by Pune Municipal Corporation Rs. 2625 lakhs 

 
 
 
 
 

5. Capital Contributions to the projects and Inflows 7 

Actual amounts released in current financial year FY 09-10 
During the last quarter being 

reported S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Up to end of last 
reporting 
Quarter in 
FY 09-10 Apr May Jun 

Total to 
date in 

FY 09-10 

Commitmen
t pending 

release from 
the source 

for 
FY 09-10 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

1 GoI 5156.75 
 

50% 3867.56 0 0 0 0 0 
1289.19 

 0 

2 State 
2062.70 

 
20% 

1547.02 
0 0 0 0 0 515.68 0 

3 ULB 3094.05 
 

30% 2320.54 0 0 0 0 0 773.91 0 

 Total 10313.50 100% 
7735.12 

0 0 0 0 0 
 

2578.38 
 

0 
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All amounts are in Rs. lakhs 
 

7. Project Implementation Monitoring 
List all tender packages proposed for 

the project 
Cost (in Rs. Lakhs) Project Start Completion 

Pack
age 
No. 

Brief Title of Tender Package Estimate Awarded 
On 

completion 

Tender 
Release 

date 

Tender 
Award date 

Scheduled 
date 

Actual completion 
date 

1 Solapur Road - Platform 
Development ( included in point 21) 0.00 0.00 0.00 - - - - 

2 Solapur Road - Pavement 
Development (Part-I) 661.33 820.09 666.00 08.09.06 31-Oct-06 30-May-08 30-May-08 

3 
Solapur Road - Development  of  
Footpath, Drain, Cross Drainage, 
Median, Misc. 

737.37 0.00 0.00 08.09.06 - - - 

4 Solapur Road - Tubular Safety Cones 28.88 22.39 22.39 08.09.06 09-Oct-06 31-Oct-07 31-Oct-07 

5 Solapur Road - Traffic Signal  97.00 90.55 52.14 08.09.06 31-Oct-06 31-Dec-07 31-Dec-07 

6 Solapur Road - Polymer Concrete 105.70 161.18 115.53 08.09.06 30-Oct-06 31-Oct-07 31-Oct-07 

7 Satara Road - Platform Development 
( included in point 21) 0.00 0.00 0.00 - - - - 

8 Satara Road - Pavement 
Development (Part-I) 932.93 1212.80 1198.43 08.09.06 31-Oct-06 30-Nov-07 30-Nov-07 

9 
Satara Road - Development  of 
Footpath, Drain, Cross Drainage, 
Median, Misc. 

993.38 0.00 0.00 08.09.06 - - - 

10 Satara Road - Traffic Signal work 77.62 72.76 53.75 08.09.06 31-Oct-06 30-Nov-07 30-Nov-07 

11 Satara Road - Polymer Concrete  ( 
included in point 21) 0.00 0.00 0.00 - - - - 

12 BRT Terminal Octroi Naka Katraj 436.50 563.00 560.00 08.09.06 02-Nov-06 31-Dec-07 31-Dec-07 

13 BRT Terminal PMT Depot Katraj 349.20 432.30 432.30 08.09.06 10-Oct-06 31-Oct-07 31-Oct-07 

14 BRT Terminal Swargate 145.68 197.39 197.30 08.09.06 16-Oct-06 31-Oct-07 31-Oct-07 

15 BRT Terminal Saswad Road 
Junction 65.48 83.70 65.87 08.09.06 31-Oct-06 20-Feb-07 20-Feb-07 

16 BRT Terminal Pulgate M.G.Bus 87.30 106.59 106.55 08.09.06 31-Oct-06 20-Feb-07 20-Feb-07 
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Station 

17 BRT Terminal Katraj Zoo 349.20 432.26 432.20 08.09.06 16-Oct-06 31-Oct-07 31-Oct-07 

18 Bus Shelters 280.00 
19 PIS/ GPS (ITS) 100.00 
20 Electronic Ticketing 100.00 

1463.00 - 
 15.10.07 03-Mar-08 31-Dec-08 31-Dec-08 

21 Rest of the Component of Part B of 
Pilot Revised Cost 4765.93 7845.00 - 15.10.07 02-Jan-08 31-Dec-08 30-June-09 

 TOTAL 10313.50 13503.01      

 

9. 
Estimated time for completion of Project as per DPR5: month / year :                                                    Dec 2008 
Estimated time for completion of project as on date: month / year :                                                       June 2009 
 

 
All amounts are in Rs. lakhs 

10.   Monitoring Funds Utilization 6 for the project 
 Actual amounts utilized in the project 

Utilisation upto 
last financial year 

from start of 
Mission 

During the last quarter being 
reported 

 
 

S.N. 
Tender Package No. 

 

Upto end of last 
reporting Quarter 7 

Apr May Jun 

Total to 
date in FY 

09-10 

Balance 
utilization 
forecast for 

FY 09-10 

Balance 
utilization 
forecast for 

balance 
project 
period 

          
1 Solapur Road - Pavement Development �� 0 0 0 0 0 0 0 
2 Solapur Road - Pavement Development (Part-I) ��	���
� 0 661 0 0 661.00 0 0 

3 Solapur Road - Development  of  Footpath, Drain, Cross 
Drainage, Median, Misc. �� 0 0 0 0 0 0 0 

4 Solapur Road - Tubular Safety Cones 

���� 0 0 0 0 0 0 0 

5 Solapur Road - Traffic Signal 
�
����

0 0 0 0 0 0 0 

6 Solapur Road - Polymer Concrete ��	��
� 0 0 0 0 0 0 0 
7 Satara Road - Platform Development �� 0 0 0 0 0 0 0 
8 Satara Road - Pavement Development (Part-I) 
�����
� 0 0 0 0 0 0 0 

9 Satara Road - Development  of Footpath, Drain, Cross 
Drainage, Median, Misc. �� 0 0 0 0 0 0 0 

10 Satara Road - Traffic Signal work ������ 0 0 0 0 0 0 0 
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11 Satara Road - Polymer Concrete �� 0 0 0 0 0 0 0 
12 BRT Terminal Octroi Naka Katraj ������� 0 0 0 0 0 0 0 
13 BRT Terminal PMT Depot Katraj ��
��� 0 0 0 0 0 0 0 
14 BRT Terminal Swargate ������� 0 0 0 0 0 0 0 
15 BRT Terminal Saswad Road Junction ���	�� 0 0 0 0 0 0 0 
16 BRT Terminal Pulgate M.G.Bus Station ������� 0 0 0 0 0 0 0 
17 BRT Terminal Katraj Zoo ��
�
�� 0 0 0 0 0 0 0 

18 Bus Shelters 

19 PIS/ GPS 

20 Electronic Ticketing 

154.62 0 0 0 0 0 0 0 

21 Part B of Pilot BRT Revised Project �����

� 0 1026.00 0 0 1026.00 0 0 
22 Contingencies ������ 0 0 0 0 0 0 0 
 Grand Total ����
�
�� 0 1687.00 0 0 1687.00 0 0 
  Utilization of funds as  % of funds received from all sources for the project as on date 30th June  2009 156% 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
11. Any issues / constraints in project implementation (please state in brief bullet points) 
·  Encroachment, Court cases, Land acquisitions, 
·  Shifting of Temples, cutting of trees, traffic diversion, service line shifting. 
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·  Road over bridge widening, PWB/Cantonment jurisdictions 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
Addl City Eng. (Roads)                       Municipal Commissioner                                                                                

     Pune Municipal Corporation, Pune                                                                                   Pune Municipal Corporation 



  Pune Municipal Corporation       QPR Mar’09-Pune 
 
 

1. Project title: BRTs (Development & 
Infrastructure for 

Commonwealth Youth Games-
2008) 

 3. 
 

Project Bank A/c No: & 
Name & Address of Bank 

000505014184 

2. Project code: Pun 019  
3. 
 

Implementing Agency: 
 

Pune Municipal Corporation  
4. Original Project Cost ( in 

Rs. Lakhs) –as sanctioned 
 
Revised Sanctioned Cost 
 

26865.00 
 
 

43422.00 

All amounts are in Rs.lakhs 
 

                                                                                                                                                     
 

6. Budget Allocation by ULB/ parastatal agency 

Allocation in ULB / parastatal agency budget for this projects in current financial year Rs  15350.00  lakhs 
 

 
 
 
 
 

5. Capital Contributions to the projects and Inflows 7 

Actual amounts released in current financial year FY 09-10 
During the last quarter being 

reported S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Up to end of last 
reporting 
Quarter in 
FY 09-10 Apr May Jun 

Total to 
date in 

FY 09-10 

Commitmen
t pending 

release from 
the source 

for 
FY 09-10 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

1 GoI 21711.00 50 % ��
����� 0 0 0 0 0 16283.25 0 

2 State 8684.40 20 % 
������� 0 0 0 0 0 6513.30 0 

3 ULB 13026.60 30 % �
������ 0 0 0 0 0 9769.95 0 

 Total 43422.00 100 % ��	������ 0 0 0 0 0 32566.50 0 
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7.     
 

  
Project Implementation Monitoring-work orders of all works are issued & the works are in progress. 

List all tender packages proposed 
for the project 

  
Cost ( in Rs. Lakhs) 

 
Project Start 

 
Completion 

 Sr. 
No. 

Brief Title of Tender 
Package 

Estimate Revised 
Estimated 

Awarded Tender 
Release 

date 

Tender 
Award date 

Scheduled 
date 

Actual completion date 

1 Airport to Ramwadi Jakat 
Naka 

1240.60 1420.70 1178.41 14.03.08 31.05.08 Dec,2009 31.12.08 

2 Sancheti Hospital to 
University junction 

2497.00 3774.80 3828.97 23.12.08 17.12.07 Dec,2009 31.12.09 

3 Hotel green park to balewadi 
stadium crossing westerly 
bypass 

4653.00 6246.00 6298.54 26.08.07 9.1.08 
Dec,2009 

31.12.09 

4 Airport Junction to 
Vishrantwadi chowk 

290.90 2936.00 1161.00 25.08.07 7.1.08 Dec,2009 31.12.09 

5 Kalyani nagar junction to 
Alandi road 

285.00 2219.20 1955.00 25.08.07 7.1.08 Dec,2009 31.12.09 

6 Air port Road  to Deccan 
College via Hot Mix Plant 

785.00 4065.00 3850.00    - Dec,2009 31.12.10 

7 Baner Gaothan to Balewadi 
Gaothan 

493.00 1149.50 801.00 25.08.07 17.12.2007 Dec,2009 31.12.10 

8 Balewadi Gaothan to 
Westerly Bypass 379.00 859.90 571.00 25.08.07 17.12.2007 Dec,2009 31.12.09 

9 Bajirao Road 727.00 1616.1 1260.00 26.08.07 7.1.08 Dec,2009 completed 
10 Sancheti Hospital to Govt. 

Poultry Farm 637.00 1560.5 3578.00 25.08.07 24.1.08 Dec,2009 31.12.09 

11 Govt. Poultry Farm to Harris 
Bridge 2159.50 2795.5 2762.73 25.08.07 24.1.08 Dec,2009 31.12.09 

12 Shivaji Road 713.00 1426.6 838.00 26.08.07 7.1.08 Dec,2009 completed 
13 Nehru Road 473.00 3677.4 2349.00 26.08.07 7.1.08 Dec,2009 31.12.09 
14 Sanas Ground Surrounding 

Road 165.20 285.2 288.00 26.08.07 7.1.08 Dec,2009 completed 

15 Sanas statue to Dandekar 
Bridge 187.10 507.5 512.00 26.08.07 7.1.08 Dec,2009 completed 
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16 Fergusson Collage Road 990.80 1200.9 1272.00 26.08.07 7.1.08 Dec,2009 31.12.09 
17 Sancheti Hospital to Sangam 

Bridge 290.300 350.2 324.00   7.02.08 Dec,2009 Completed 

18 Kamgar statue to shivaji 
statue 151.70 185.4 182.00 26.08.07 7.1.08 Dec,2009 31.12.09 

19 Pune station to M.G.road(via 
sadhu vaswani chowk Golibar 
junction to seven loves 
flyover,Shankar sheth 
junction to Nehru stadium) 

3175.40 2300.7 2057.00 25.08.07 7.1.08 

Dec,2009 

31.03.10 

20 Shivaji Nagar to Ganesh 
Khind road 111.20 155.3 153.00 25.08.07 17.12.07 Dec,2009 31.12.09 

21 Pune station to 
R.T.O.junction 457.50 891.1 886.00 25.08.07 7.1.08 Dec,2009 31.12.09 

22 Pune station to Fitzgerald 
Bridge 880.30 834.2 922.00 26.08.07 7.1.08 Dec,2009 Completed 

23 S.P.Collage to Peshve park 457.50 429.4 427.00 26.08.07 7.1.08 Dec,2009 31.03.10 
24 Gunjan Chowk, Vivekanand 

Chouk, Bibwewadi Junction, 
Santosh Hall on Sinhgad 
Road, Karve Road at 
Dashbuja to Paud Phata, 
Golibar Chowk Hadapsar 

1800.00 2682.00 2705.00   

Dec,2009 

31.12.10 

25 Proposed at Moledina Hall, 
Pune Station 316.00 316.00 316.00   Dec,2009 Completed 

26 Strengthening of existing 
Pedestrians Paths ( Bottle 
Necks Of Link Roads) 

85.00 85.00 210.00  
20.09.08 

 

Dec,2009 
31.12.09 

27 New Pedestrian’s areas in 
commercial 20 nos. Viz:-  
Laxmi Road, Tulshi Baug, 
Shaniwar Wada to Vishram  
baug wada. 

335.00 362.00 -   

Dec,2009 

31.12.09 

28 Baner S.no 105 190.00 256.0 331.00 21.02.08 23.05.08 Dec,2009  
29 Moledina Hall 392.71 393.0 393.00   - Dec,2009  
30 Revenue Colony 11.40 51.9 40.00 12.02.08 ( 23.05.08 Dec,2009 C 
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2nd call) 

31 Wadgaon Budurk 38.00 95.00 52.00 
12.02.08 ( 
2nd call) 23.05.08 Dec,2009 c 

32 Ram Wadi 6.73 30.00 19.00 
12.02.08 ( 
2nd call) 23.05.08 Dec,2009 31.12.09 

33 PMC Building 4.80 67.80 88.00 12.02.08 ( 
2nd call) 23.05.08 Dec,2009   

34 Bopodi Naka 7.12 126.3 127.00 12.02.08 ( 
2nd call) 23.05.08 Dec,2009 31.12.09 

35 Savarkar Bhavan 
 

34.20 34.20 147.00 
12.02.08 ( 
2nd call) 23.05.08 Dec,2009 31.03.09 

36 Parvati 
 1.92 56.00 207.00 

12.02.08 ( 
2nd call) 23.05.08 Dec,2009 31.05.09 

37 Alka Talkies 7.21 61.90 77.00 12.02.08 ( 
2nd call) 23.05.08 Dec,2009 31.05.09 

38 Kothrud PMT Depot 19.57 73.80 79.00 
12.02.08 ( 
2nd call) 23.05.08 Dec,2009 c 

39 J.M Road 3.85 42.10 31.00 
12.02.08 ( 
2nd call) 23.05.08 Dec,2009 c 

40 Area Traffic Control System 450.00 450.00 - - - - Work In Progress 
41 Contingencies 961 1382.10 - - -   
 Total 26864.51 43422.00 42276.65     

 
 

                   
                                                                                                                                        

 
 
 
 

7. Project Implementation activities planned for the quarter Project implementation achievements during the quarter 
  ·  Work order issued 
 ·  Land Acquisition  ·  land acquisition started, defense land NOC obtain  
 ·  Utility line shifting ·  Utility line shifting under progress 

8. Estimated time for completion of project as per DPR9 : month/ year       31.05.2008/30.09.08 
Estimated time for completion of project as on date : month/ year         Dec 2010 (30.06.2011-2012 BRT) 

 



  Pune Municipal Corporation       QPR Mar’09-Pune 
 
 
 
(all amounts are in Rs.lakhs) 
 
 

9. Monitoring Funds  Utilization for  the 
project 

        

   Actual amounts utilised in current financial year 
FY 09-10   

    During the last quarter being reported    

 Tender Package No. 

Utilisation upto 
last financial 

year from start 
of Mission 

Upto end of 
last 

reporting 
Quarter in 
FY 09-10 

Apr May Jun Total to date 

Balance 
utilization 
forecast 

for FY  09-
10 

Balance 
utilization 

forecast for 
balance 
projects 
periods 

1 Airport to Ramwadi Jakat Naka �������� 0 0 ������ 0 ������ ��
���� 0 
2 Sancheti Hospital to University junction 
	������ 0 0 ����
�� 0 ����
�� �
	���� 0 

3 Hotel green park to Balewadi stadium 
crossing westerly bypass �������� 0 0 
�	���� 0 
�	���� �
�
���� 0 

4 Airport Junction to Vishrantwadi chowk ���	��
� 0 0 �	���� 0 �	���� ���	���� 0 
5 Kalyani nagar junction to Alandi road �����
� 0 0 ��
�

� 0 ��
�

� 	������ 0 

6 Air port Road  to Deccan College via 
Hot Mix Plant ����� 0 0 ����� 0 ����� �������� 0 

7 Baner Gaothan to Balewadi Gaothan ����
�� 0 0 ����� 0 ����� ����
�� 0 
8 Balewadi Gaothan to Westerly Bypass ����
�� 0 0 ������� 0 ������� ������� 0 
9 Bajirao Road �	����� 0 0 	����� 0 	����� ������� 0 
10 Sancheti Hospital to Govt. Poultry Farm ������	� 0 0 ������� 0 ������� 
�	��	� 0 
11 Govt. Poultry Farm to Harris Bridge ������
� 0 0 �
���
� 0 �
���
� ������� 0 
12 Shivaji Road 	������ 0 0 ��	�� 0 ��	�� ����	�� 0 
13 Nehru Road ���
���� 0 0 ���	
� 0 ���	
� 

������ 0 
14 Sanas Ground Surrounding Road ������� 0 0 ���	�� 0 ���	�� ������ 0 
15 Sanas statue to Dandekar Bridge 
������ 0 0 ������ 0 ������ 

��	�� 0 
16 Fergusson College Road �����	� 0 0 ������� 0 ������� 
������ 0 
17 Sancheti Hospital to Sangam Bridge ����� 0 0 ����� 0 ����� ����
�� 0 
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18 Kamgar statue to shivaji statue �
����� 0 0 ����
� 0 ����
� ����	� 0 

19 

Pune station to M.G.road(via sadhu 
vaswani chowk Golibar junction to 
seven loves flyover, Shankar sheth 
junction to Nehru stadium) 

������� 0 0 ������� 0 ������� ������� 0 

20 Shivaji Nagar to Ganesh Khind road ������ 0 0 ����� 0 ����� �	���� 0 
21 Pune station to R.T.O.junction �	����� 0 0 
���� 0 
���� ������� 0 
22 Pune station to Fitzgerald Bridge 
�
�
�� 0 0 ����� 0 ����� �
����� 0 
23 S.P.Collage to Peshve park ������� 0 0 
������ 0 
������ ����� 0 

24 

Gunjan Chowk, Vivekanand Chouk, 
Bibwewadi Junction, Santosh Hall on 
Sinhgad Road, Karve Road at Dashbuja 
to Paud Phata, Gulibar Chowk Hadapsar 

����� 0 0 ����� 0 ����� 
�	
���� 0 

25 Proposed at Moledina Hall, Pune 
Station ������� 0 0 ����� 0 ����� ����� 0 

26 Strengthening of existing Pedestrians 
Paths ( Bottle Necks Of Link Roads) ����� 0 0 ����� 0 ����� 	����� 0 

27 

New Pedestrian’s areas in commercial 
20 nos. Viz: - Laxmi Road, Tulshi 
Baug, Shaniwar Wada to Vishram baug 
wada. 

������ 0 0 

���� 0 

���� 
	����� 0 

28 Baner S.no 105 ����� 0 0 ����� 0 ����� 
������ 0 
29 Moledina Hall �����	� 0 0 ����� 0 ����� ����
� 0 
30 Revenue Colony ������ 0 0 ����� 0 ����� ��	�� 0 
31 Wadgaon Budurk ������ 0 0 ����� 0 ����� ����� 0 
32 Ram Wadi ������ 0 0 ����� 0 ����� �
���� 0 
33 PMC Building ����� 0 0 ������ 0 ������ ��

� 0 
34 Bopodi Naka 	��
�� 0 0 ����� 0 ����� ������ 0 
35 Savarkar Bhavan ����� 0 0 ����� 0 ����� ���
�� 0 
36 Parvati ���
� 0 0 ����� 0 ����� ����	� 0 
37 Alka Talkies ��
�� 0 0 ����� 0 ����� ������ 0 
38 Kothrud PMT Depot �	���� 0 0 ����� 0 ����� ����� 0 
39 J.M Road ��	�� 0 0 �	�
�� 0 �	�
�� ����� 0 
40 Area Traffic Control System ����� 0 0 ����� 0 ����� ������� 0 
41 Contingencies �����	� 0 0 ����� 0 ����� �	���
� 0 
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 Total 
��
����� 0 0 ��	���
� 0 ��	���
� 
�����
�� 0 

 
 
Utilization of funds as % of funds received from all sources for the projects as on date 30th June 09 
 

 
240% 

 
 
 
 
 
 
 
11. Any issues/ constraints in project implementation ( please state in brief bullet points) 

 
1. Land Acquisition upto DP width from private owners, Defense Authorities, Railways and Institutions (Social Welfare Department, 

Deccan College, Golf Club, Temples, etc.). 

2. Shortage of skilled labour during April-May 2008 in view of the unfortunate anti-North Indians drive in Maharashtra 

3. Need to rush up with finishing works on critical roads without appropriate sub-surface utility shifting / laying – these works required 
to be re-done post CYG from November 2008 onward 

4. Monsoons during June to August 2008 

5. Cutting of trees / Transplantation of trees after due permissions 

6. Shifting of utilities such as electric & telecom cables and associated infrastructure 

 
 
 
 
 

 
OSD (Tech Dir.)          Municipal Commissioner 
Project Management Cell           Pune Municipal Corporation  

Pune Municipal Corporation 
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1. Project title: Bus Rapid Transit (Phase-I) 
for Pune City  

 3. 
 

Project Bank A/c No: & 
Name & Address of 

Bank 

Account No.1307 Bank of 
Maharashtra, Bajirao Road Branch, 

Pune-30 
2. Project code: Pun 021  
3. 
 

Implementing Agency: 
 

Pune Municipal 
Corporation 

 
4. Original Project Cost ( 

in Rs. Lakhs) –as 
sanctioned 
Revised Project cost 
 

47615.50 
 
 

47662.20 

                                  All amounts are in Rs.lakhs 
                          

 

6. Budget Allocation by ULB/ parastatal agency 
Allocation in ULB / parastatal agency budget for this projects in current 
financial year 

Rs. 21970.00    lakhs 

 
 
 
 
 
 

5. Capital Contributions to the projects and Inflows 7 

Actual amounts released in current financial year FY 09-10 
During the last quarter being 

reported S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Up to end of last 
reporting 
Quarter in 
FY 09-10 Apr May Jun 

Total to 
date in 

FY 09-10 

Commitmen
t pending 

release from 
the source 

for 
FY 09-10 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

1 GoI 23807.75 50 % 
�������� �

0 0 0 0 0 
��	���� �

0 

2 State 9523.10 20 % 
������� �

0 0 0 0 0 
������� �

0 

3 ULB 14284.65 30 % 
������� �

0 0 0 0 0 
������
 �

0 

 Total 47615.50 100 % 

�	
	��� �

0 0 0 0 0 

��	���� �

0 
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                                  All amounts are in lakhs 

 
7.  Project Implementation Monitoring 

List all tender packages proposed for 
the project   

Cost ( in Rs. Lakhs) 
 

Project Start 
 

Completion 
Sr. 
No. Brief Title of Tender Package Estimate 

Revised 
Sanctioned Awarded 

Tender 
Release date 

Tender 
Award date 

Scheduled 
date Actual completion date 

1 Yerwada to Deccan college 213.33 845.70 821.00 26.08.07 7.1.08 Dec’09 31.12.09 

2 Deccan collage to Bombay 
sappers 243.80 1069.20 1007.00 26.08.07 7.1.08 Dec’09 31.12.09 

3 Bombay Sappers to 
Vishrantwadi 2527.57 4793.20 4699.00 25.08.07 17.12.07 Dec’09 31.12.09 

4 Nagar road-C.C.Road from 
Ramwadi to P.M.C. New Limit 5328.57 10778.30 4699.00 20.12.05 27.12.05 Dec’09 31.12.10 

5 Swargate to Laxmi Mandir 152.38 

6 Laxmi Mandir to Dandekar 
Bridge 

426.65 

7 Dandekar Bridge to Manik Baug 834.83 

8 Manikbaug to Dhayri Phata 396.18 

5898.70 4938.00 23.01.08 24.04.08 Dec’09 31.12.10 

9 Airport Road - Gunjan Talkies to 
Tata guard room 

1463.32 3041.40 1281.00 
 

- 17.12.07 Dec’09 
Completed 

 

10 Mundhwa Bypass 1975.15 1975.15 1708.00 21.12.04 22.02.05 - 
Tender Cancelled. 

Retendering for balance 
work is in progress. 

11 Khandojibaba to Flyover 827.25 1602.60 1050.00 25.08.07 7.1.08 Dec’09 31.03.10 

12 
Karve Road – Paud phata 
Flyover to Karve Statue 
 

619.41 1395.40 1694.00 25.08.07 17.12.07 Dec’09 31.12.09 

13 Karve Statue to Old Octroi Post 315.08 807.30 602.00 - - Dec’09 28.02.10 

14 Old Jakat Naka to Warje 664.75 1154.30 1005.00  23.03.07 Dec’09 31.12.09 
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15 Paud road-Paud phata to 
chandani chowk 

1634.45 6000.40 5393.88 26.08.07 7.1.08 Dec’09 31.03.10 

16 Baner Road – University Road to 
Hotel Green Park 

534.40 2624.20 974.22 25.08.07 17.12.07 Dec’09 completed 

17 Vishrantwadi to Dhanori 1800.00 
 

4907.80 3992.54 25.08.07 10.1.08 Dec’09 31.05.10 

18 

Shivne to Mhatre Bridge & 
Sangamwadi to Kharadi 
(partly BR!21 Sangamwadi to 
Sadal baba road) 

11138.50 

19 Mhatre Bridge To Sangamwadi 14808.15 

 
 

3944.70 

3127.97 
 19.06.08 26.08.08 Dec’09 31.12.09 

 

20 Intelligent Transport System 325.00 325.00 - - - - - 

21 Contingencies 1386.86 1534.90 - - - - - 

22 Less SOR Diff (-)  5035.90 - - - - - 

Total 47615.63 47662.20 36992.61  
 
 
 

8. Project Implementation activities planned for the quarter Project implementation achievements during the quarter 
 ·  Land acquisition  ·  LA is under progress NOC of defense land obtained.  

9. Estimated time for completion of project as per DPR9 : month/ year       31.05.2008/30.09.08 
Estimated time for completion of project as on date : month/ year         Dec 2010 (30.06.2011-2012 BRT) 
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(All amounts are in Rs.lakhs) 
 

10  Monitoring Funds  Utilization for  the project 
  Actual amounts utilized in the project   

Sr. No. 

Upto end of 
last 

reporting 
Quarter of 
FY 08-09 

Upto end of last 
reporting 
Quarter in 
FY 09-10 

During the last quarter being reported 

Balance 
utilization 
forecast 

for FY  09-
10 

Balance 
utilization 
forecast for 

balance projects 
periods 

 

Brief Title of Tender 
Package 

  Apr May Jun 
Total to 

date 
  

1 Yerwada to Deccan 
college �		�
	� 0 ���
� 0 0 ���
� ������ 0 

2 Deccan collage to 
Bombay sappers ����	�� 0 	����� 0 0 	����� ����
�� 0 

3 
Alandi Road - Bombay 
Sappers to   Vishrantwadi ��	����� 0 ��	���� 0 0 ��	���� �����
�� 0 

4 
Nagar road-C.C.Road 
from Ramwadi to P.M.C. 
New Limit 

�	���
�� 0 ������� 0 0 ������� �������� 0 

5 
Swargate to Laxmi 
Mandir 

6 
Laxmi Mandir to 
Dandekar Bridge 

7 Dandekar Bridge to 
Manik Baug 

8 Manikbaug to Dhayri 
Phata 


	����	� 0 0 0 0 0 3056.72 
 

0 

9 
Airport Road -  Gunjan 
Talkies to Tata guard 
room 


������� 0 ������� 0 0 ������� ������� 0 

10 Mundhwa Bypass �� 0 �� 0 0 �� �����
�� 0 
11 Khandojibaba to Flyover �	���	� 0 
��
� 0 0 
��
� �������� 0 
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12 Flyover to Karve Sataue 	����
� 0 ����	� 0 0 ����	� ������� 0 

13 Karve Statue to Old 
Octroi Post ������� 0 ����� 0 0 ����� ������� 0 

14 Old Jakat Naka to Warje ������� 0 ���	�� 0 0 ���	�� �	����� 0 

15 Paud road-Paud phata to 
chandani chowk ��	����� 0 0 0 0 �� 2915.26 0 

16 
Baner Road - University 
Road to  Hotel Green 
Park 

����	�� 0 0 0 0 0 1949.36 0 

17 Vishrantwadi to Dhanori �����	� 0 0 0 0 0 3536.00 0 

18 
Shivne to Mhatre Bridge 
& Sangamwadi to 
Kharadi 

�������� 0 

19 Mhatre Bridge To 
Sangamwadi �� 0 

0 0 0 0 894.59 
 0 

20 Intelligent Transport 
System �� 0 0 0 0 0 325.00 0 

21 Contingencies 

��
	� 0 0 0 0 0 1308.62 0 
22 Less SOR Difference(-) �� 0 0 0 0 0 0.00 0 

Total  ��������� 0 �����	
� 0 0 �����	
� �
������� 0 
  

 Utilization of funds as % of funds received from all sources for the projects as on date  30th June 2009 92% 
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 11. Any issues/ constraints in project implementation ( please state in brief bullet points) 
·  Land Acquisition upto DP width from private owners, Defense Authorities, Railways and Institutions (Social Welfare 

Department, Deccan College, Golf Club, Temples, etc.). 
·  Shortage of skilled labour during April-May 2008 in view of the unfortunate anti-North Indians drive in Maharashtra 
·  Need to rush up with finishing works on critical roads without appropriate sub-surface utility shifting / laying – these works 

required to be re-done post CYG from November 2008 onward 
·  Monsoons during June to August 2008 
·  Cutting of trees / Transplantation of trees after due permissions 
·  Shifting of utilities such as electric & telecom cables and associated infrastructure 

 
 
 
 
 
 
 

 
 

OSD (Tech Dir.)                                                                                                                              Municipal Commissioner 
Project Management Cell Pune                                                                                                                                        Pune Municipal Corporation 

JNNURM Pune Municipal Corporation,                                                                                                                         
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1. Project title: Subways On Westerly bypass at 

Baner Road 
 3. 

 
Project Bank A/c No: & 

Name & Address of Bank 
- 

2. Project code: Pun 032  
3. 
 

Implementing Agency: 
 

Pune Municipal Corporation  
4. Project Cost ( in Rs. 

Lakhs) –as sanctioned 
 

 
726.00 

                                  All amounts are in Rs.lakhs 
                          

 
 
 
 
 
 
 
 

6. Budget Allocation by ULB/ parastatal agency 

Allocation in ULB / parastatal agency budget for this projects in current financial year Rs.217.80  lakhs 
 
7.     
 

 
Project Implementation Monitoring-work orders of all works are issued & the works are in progress. 

List all tender packages proposed for the 
project 

 
Cost ( in Rs. Lakhs) 

 
Project Start 

 
Completion 

5. Capital Contributions to the projects and Inflows 7 

Actual amounts released in current financial year FY 09-10 
During the last quarter being reported 

S. 
NO. Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of last 

reporting 
quarter 

Up to end of last 
reporting Quarter 

in 
FY 09-10 

Apr May Jun 

Total to 
date in FY 

09-10 

Commitment 
pending 

release from 
the source for 

FY 09-10 

Commitment 
pending 

release from 
source for 
balance 
project 
periods

1 GoI 363.00 50 % 
�
�
�� 0 0 0 0 0 ������

2 State 145.20 20 % ��	���� 0 0 0 0 0 ������

3 ULB 217.80 30 % ������� 0 0 0 0 0 ������

 Total 726.00 100% ������� 0 0 0 0 0 �	�����
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Package 
No. 

Brief Title of Tender Package Estimate Awarded Tender Release 
date 

Tender Award 
date 

Scheduled date Actual completion 
date 

1  Baner Subway 726.00 790.00 - 25/03/08 28/9/08 Completed 

Total 726.00 790.00  

 
 
8. Project Implementation activities planned for the 

quarter 
Project implementation achievements during the quarter 

 ·   ·   
 ·   ·   

9. Estimated time for completion of project as per DPR9 : month/ year       Sept 2008 
Estimated time for completion of project as on date : month/ year         Sept 2008( Completed) 

 
 
 
 
 
 
 
 
10. Monitoring Funds  Utilisation10 for  the project 

Actual amounts utilized in the project 

During the last quarter being 
reported 

 
Tender Package No. 

 

Apr May Jun 

 

Upto end 
of last 

reporting 
Quarter 

08-09    

 
Total to 
date in 
FY 09-

10 

 
Balance 

utilization 
forecast for  
   FY  09-10 

 
Balance 

utilization 
forecast for 

balance 
projects 
periods 

Baner Subway 775.96 0 0 0 0 0 0 
Total 775.96 0 0 0 0 0 0 

 
Utilization of funds as % of funds received from all sources for the projects as on date  30th June 2009 

 
   100% 
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11. Any issues/ constraints in project implementation ( please state in brief bullet points) 
·  …Land Acquisition of defense land  
 
 

 
 
 

 
OSD (Tech Dir.)                                                                                               Municipal Commissioner 
Project Management Cell Pune                                                                                                                                        Pune Municipal Corporation 

JNNURM 

 Pune Municipal Corporation,     
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1. Project title: Construction of Subways (4nos) 

on Nagar Road 
 3. 

 
Project Bank A/c No: & 

Name & Address of Bank 
- 

2. Project code: Pun 031  
3. 
 

Implementing Agency: 
 

Pune Municipal Corporation  
4. Project Cost ( in Rs. 

Lakhs) –as sanctioned 
 

661.00 

All amounts are in Rs.lakhs 
                          

 

6. Budget Allocation by ULB/ parastatal agency 
Allocation in ULB / parastatal agency budget for this projects in current financial year Rs.522.00 lakhs 
 
 
 
 
 
 
 
 
 

5. Capital Contributions to the projects and Inflows 7 

Actual amounts released in current financial year FY 09-10 
During the last quarter being 

reported S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Up to end of last 
reporting 
Quarter in 
FY 09-10 Apr May Jun 

Total to 
date in 

FY 09-10 

Commitmen
t pending 

release from 
the source 

for 
FY 09-10 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

1 GoI 330.50 50 % 82.63 0 0 0 0 0 0 247.87 

2 State 132.20 20 % 33.05 0 0 0 0 0 0 99.15 

3 ULB 198.30 30 % 49.58 0 0 0 0 0 0 148.72 

 Total 661.00 100 % 165.26 0 0 0 0 0 0 495.74 
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7.     
 

 
Project Implementation Monitoring- 

List all tender packages proposed for 
the project 

 
Cost ( in Rs. Lakhs) 

 
Project Start 

 
Completion 

Package 
No. 

Brief Title of Tender 
Package 

Estimate Awarded Tender 
Release date 

Tender 
Award date 

Scheduled date Actual 
completion date 

1  Subway & VUP at 
Ramwadi Octroi Naka at 
Nagar Road 

661.00 883.00 
 

23.01.08 
 

18.03.08 28.02.2009 
 

31.12.2010 

Total 661.00 883.00  

 
8. Project Implementation activities planned for the 

quarter 
Project implementation achievements during the quarter 

 ·   ·   
9. Estimated time for completion of project as per DPR9 : month/ year       February 2009 

Estimated time for completion of project as on date : month/ year          December 2010 
 
 
10. Monitoring Funds  Utilisation 10 for  the project 

Actual amounts utilized in the project 

During the last quarter being 
reported 

 
Tender Package No. 

 
Apr May Jun 

 

Upto end 
of last 

reporting 
Quarter 

11    

 
Total to 

date 

 
Balance 

utilization 
forecast for 
FY  09-10 

 
Balance 

utilization 
forecast for 

balance 
projects 
periods 

Subway & VUP at Ramwadi Octroi Naka at 
Nagar Road 57.00 0 0 0 0 604.00 0 

Total 57.00 0 0 0 0 604.00 0 
 

Utilization of funds as % of funds received from all sources for the projects as on date  30th June 2009 
 

34.50% 
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11. Any issues/ constraints in project implementation ( please state in brief bullet points) 
1. Delay in excavation due to Common Wealth Youth Games -2008 held in October 2008. 

 
2. Road expansion in front of CPR Company. 
 
3. Hard rock encountered during excavation. 
 
4. Drainage Line shifting and old water supply line shifting. 
 
5. Land acquisition problem at Sangamwadi. 
 
6. Shifting Ramwadi Jakat Naka. 
 
 
 
 
 
 
 

 
OSD (Tech Dir.)                                                                                                               Municipal Commissioner 
Project Management Cell Pune                                                                                                            Pune Municipal Corporation 

JNNURM Pune Municipal Corporation,                        
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1. Project title: Sangamwadi Approach Road  3. 
 

Project Bank A/c No: & 
Name & Address of Bank 

- 

2. Project code: Pun 033  
3. 
 

Implementing Agency: 
 

Pune Municipal Corporation  
4. Project Cost ( in Rs. 

Lakhs) –as sanctioned 
 

782.00 

 
 
 
 
                                  All amounts are in Rs.lakhs 

                          
 

6. Budget Allocation by ULB/ parastatal agency 
Allocation in ULB / parastatal agency budget for this projects in current financial year Rs. 87.00 lakhs 
 
 
 
 
 
 
 

5. Capital Contributions to the projects and Inflows 7 

Actual amounts released in current financial year FY 09-10 
During the last quarter being 

reported S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Up to end of last 
reporting 
Quarter in 
FY 09-10 Apr May Jun 

Total to 
date in 

FY 09-10 

Commitmen
t pending 

release from 
the source 

for 
FY 09-10 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

1 GoI 391.00 50 % 

���
� �

0 0 0 0 0 97.75 0 

2 State 156.40 20 % 
������ �

0 0 0 0 0 39.10 0 

3 ULB 234.60 30 % 
������ �

0 0 0 0 0 58.65 0 

 Total 782.00 100 % 
�	���� �

0 0 0 0 0 195.50 0 
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7. 

 
Project Implementation Monitoring- 

List all tender packages proposed for 
the project 

 
Cost ( in Rs. Lakhs) 

 
Project Start 

 
Completion 

Package 
No. 

Brief Title of Tender 
Package 

Estimate Awarded Tender 
Release date 

Tender 
Award date Scheduled date Actual 

completion date 

1 Sangamwadi Approach Road 782.00 950.58 
 

26.08.07 
 

07.01.2008 30/11/08 31/12/09 

Total 782.00 950.58  

 
8. Project Implementation activities planned for the 

quarter 
Project implementation achievements during the quarter 

 ·   ·   
 ·   ·   

9. Estimated time for completion of project as per DPR9 : month/ year      November  2008 
Estimated time for completion of project as on date : month/ year          Dec 2009 

 
 
10. Monitoring Funds  Utilisation10 for  the project 

Actual amounts utilized in the project 

During the last quarter being 
reported 

 
Tender Package No. 

 

Apr May Jun 

 

Upto end 
of last 

reporting 
Quarter 

11    

 
Total to 

date  

 
Balance 

utilization 
forecast for  
   FY  09-10 

 
Balance 

utilization 
forecast for 

balance 
projects 
periods 

Sangamwadi Approach Road 435.35 0 225.53 0 225.53 0 
	�����
        
Total 435.35 0 225.53 0 225.53 0 �	����  

 
 

Utilization of funds as % of funds received from all sources for the projects as on date 30th June 09 
 

113.00 % 
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11. Any issues/ constraints in project implementation ( please state in brief bullet points) 

 

1. Private Property Land acquisition problem for 100mt.  

2. Shifting of utilities such as electric & telecom cables and associated infrastructure 

 
 

 

 
OSD (Tech Dir.)                                                                                                               Municipal Commissioner 
Project Management Cell Pune                                                                                                            Pune Municipal Corporation 

JNNURM Pune Municipal Corporation,                        
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1. Project title: New Alandi Road( 3.90 km)  3. 
 

Project Bank A/c No: & 
Name & Address of Bank 

- 

2. Project code:   
3. 
 

Implementing Agency: 
 

Pune Municipal Corporation  
4. Project Cost ( in Rs. 

Lakhs) –as sanctioned 
 

3703.00 

All amounts are in Rs.lakhs 
 
 

6. Budget Allocation by ULB/ parastatal agency 
Allocation in ULB / parastatal agency budget for this projects in current financial year Rs 2436.00 lakhs 
 
 
‘ 
 
 
 
 
 
 
 

5. Capital Contributions to the projects and Inflows 7 

Actual amounts released in current financial year FY 09-10 
During the last quarter being 

reported S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Up to end of last 
reporting 
Quarter in 
FY 09-10 Apr May Jun 

Total to 
date in 

FY 09-10 

Commitmen
t pending 

release from 
the source 

for 
FY 09-10 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

1 GoI 1851.5 
 

50 % 462.88 0 0 0 0 0 1388.62 0 

2 State 
740.6 

 
20 % 185.15 0 0 0 0 0 555.45 0 

3 ULB 1110.9 
 

30 % 277.73 0 0 0 0 0 833.17 0 

 Total 3703.00 100 % 925.76 0 0 0 0 0 2777.24 0 
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7. 
 

 
Project Implementation Monitoring- 

List all tender packages proposed for 
the project 

 
Cost ( in Rs. Lakhs) 

 
Project Start 

 
Completion 

Package 
No. 

Brief Title of Tender 
Package 

Estimate Awarded 
Tender 

Release date 
Tender 

Award date Scheduled date 
Actual 

completion date 

1 New Alandi Road 3703.00 
 

3736.07 
 

 
23.01.08 

 
28-05-2008 26.09.08 31.12.2010 

Total 3703.00 
 

3736.07 
 

 

 
8. Project Implementation activities planned for the 

quarter 
Project implementation achievements during the quarter 

 ·   ·   
 ·   ·   

9. Estimated time for completion of project as per DPR9 : month/ year      Sep 2008 
Estimated time for completion of project as on date : month/ year          Dec 2010 
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10. Monitoring Funds  Utilisation 10 for  the project 

Actual amounts utilized in the project 

During the last quarter being 
reported 

 
Tender Package No. 

 
Apr May Jun 

 

Upto end 
of last 

reporting 
Quarter  

08-09    

 
Total to 
date for 
FY 09-

10 

 
Balance 

utilization 
forecast for 
FY  09-10 

 
Balance 

utilization 
forecast for 

balance 
projects 
periods 

New Alandi Road 385.49 0 0 0 0 0 3317.51 
        

Total 385.49 0 0 0 0 0 3317.51 
 

 
Utilization of funds as % of funds received from all sources for the projects as on date 30th June 2009 

 
41.64 % 

 
11. Any issues/ constraints in project implementation ( please state in brief bullet points) 
·  Land Acquisition up to DP width from Defense Authorities. 
 
 

 

 
 
 

OSD (Tech Dir.)                                                                                                               Municipal Commissioner 
Project Management Cell Pune                                                                                                            Pune Municipal Corporation 

JNNURM Pune Municipal Corporation,                        
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1. 
Project title : 

 
Storm Water Drainage Project for 

Pune City Phase-I
 

2. Project code : - 

3. 
Project Bank A/C No: 

& Name & Address of Bank 
- 

3. Implementing Agency : Pune Municipal Corporation 

 

4. 
Project Cost (in Rs. Lakhs)- as 

sanctioned 
39967.18 

All amounts are in Rs.lakhs 

5. Capital Contributions to the projects and Inflows 7 

Actual amounts released in current financial year FY 09-10 
During the last quarter being 

reported 
S. 

NO
. 

Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual 
release up 
to end of 

last 
reporting 
quarter 

Up to end of last 
reporting 
Quarter in 
FY 09-10 

 
JAN 

 
FEB 

 
MAR 

Total to 
date in FY 

09-10 

Commitme
nt pending 

release 
from the 

source for 
FY 09-10 

Commitment 
pending 

release from 
source for 

balance project 
periods 

1 GoI 19983.59 
 

50% 0 0 0 0 0 0 ��������� ���������

2 State 7993.436 
 

20% 0 0 0 0 0 0 �������	� �������	�

3 ULB 11990.15 
 

30% 0 0 0 0 0 0 ��������� ���������

 Total 39967.18
 100% 0 0 0 0 0 0 ���	����� ���	�����

 
 
 
 
 
 
 
 
 

6. Budget  Allocation by ULB/ parastatal agency 
Allocation in ULB/ parastatal agency budget for this project in current financial year 
2009-10 

 
7600 lacs 
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7. Project Implementation Monitoring 
List all tender packages 
proposed for the project 

Cost (in Rs. Lakhs) Project Start Completion 

Package 
No. 

Brief Title of 
Tender Package 

Estimate Awarded Tender 
Release date 

Tender 
Award Date 

Scheduled 
date 

Actual completion date 

1. 
Nalla Chanelization 
and development 
works  

24493.34 0 -  January 2011 Dec 2011 

2. Road side storm 
water drains  10839.94 0 -  

January 2011 Dec 2011 

3.. Cross drainage 
works  2919.84 0 -  

January 2011 Dec 2011 

4. Drain cleaning 
equipments  500.00 0 -  

January 2011 Dec 2011 

5. Enviromental 
compliance cost 50.00 0 -  

January 2011 Dec 2011 

 Contingencies 1164.00      
Total 

 39967.18      

8. Project Implementation activities planned for the quarter  Project Implementation achievements during the quarter  
  ·   



  Pune Municipal Corporation       QPR Mar’09-Pune 

 73 

 
All amounts are in Rs.lakhs 

 
 
 
 
 
 
 
 

9. 
 
 
 
 
 
 

Estimated time for completion of Project as per DPR  : month/year                         January 2011 
Estimated time for completion of Project as on date:      month/year                        Dec  2011 

 10  Monitoring Founds Utilization 10 for the project 

 Actual amounts utilized in the project   
 

Utilisation upto 
last financial 

year 08-09 from 
start of Mission 

During the last 
quarter being 

reported 

Sl. 
Tender Package 

No. 

 

Upto end 
of last 

reporting 
Apr May Jun 

Total to 
date in 
FY 09-

10 

Balance 
Utilization 

forecast for FY 
09-10 

Balance Utilization 
forecast for balance 

project period 

1. 
Nalla Channelization and development 

works 0 0 0 0 0 0 ��
����� �	�������

2. Road side storm water drains 0 0 0 0 0 0 
������� 	�
�����
3.. Cross drainage works 0 0 0 0 0 0 �
����� 
�	��		�
4. Drain cleaning equipments 0 0 0 0 0 0 �
����� �������
5. Environmental compliance cost 0 0 0 0 0 0 �
���� ������
 Contingencies 0 0 0 0 0 0 
������ 	������
 Total 0 0 0 0 0 0 �����	�� 
��������

  
Utilization of funds as % of funds received from all sources for the project as on date 30th June 2009 

:-    NA 
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  D.E. Sewerage Project                                                                                                                     Commissioner                   

       Pune Municipal Corporation          Pune Municipal Corporation 
 

 

 

11.  Any issues / constraints in project implementation ( please state in brief bullet points) 

 


